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INTRODUCTJON

Pursuant to the October 12,2001 Order of the Federal Communications
Commission (“Commission”) in CC Docket No. 94-102,” Nextel Partners, Inc
respectfully submits this Enhanced 911 (“E9117") Quarterly Report on its implementation
of Phase land Phase IT E91 1. Herein, Nextel Partners provides an update on all relevant
events impacting handset upgrades and network infrastructure necessary to enable Phase
11E911 location capabilities as well as a listing of all pending requests for Phase | and
Phase 11 E91 1 service and the status of each request

Nextel Communications (“Nextel Communications”) and Nextel Partners
(collectively referred to herein as “Nextel”) achieved their first benchmark date, October

1, 2002, when it began selling an Assisted Global Positioning Satellite (“A-GPS”)

" it the Matter of Revision of the Commussion 's Rules T0 Ensure Compatibiliy With Enhnnced 97 1
LEmergency Culling Systems, Wireless E911 Phase T Implementation Plan of Nextel Communications, [ne.
and Nextel formers. fnc., Order, CC Docket No. 34-102, FCC 01-295, released October 12, 2001 (“Nextel

Waiver Order”).
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handset. Further, both Nextel Communications and Nextel Partners have deployed
several public safety answering points (“PSAPs”) throughout the country with Phase {i
service and continue to work to deploy the remaining pending Phase II requests.’

Herein, Nextel Partners explains, in detail, the activities both companies have
experienced in deploying their first Phase I PSAP in York County, Virginia and
Cattaraugus County, New York. Since filing its August 1, 2002 Quarterly Report
(“August Report”), Nextel has learned a great deal about the “real-world’” deployment of
Phase I services. Most significantly, Nextel has learned, as Mr. Dale Hatfield recently
stated, “there is complexity in every dimension” of Phase If E911 service.” While some
of these complexities such as successfully launching the sale of an A-GPS handset are
behind Nextel, numerous deployment hurdles remain and many of these are not
predictable, controllable or easily resolved. Nextel Communications’ York County
experience provides an important insight into the deployment process and, moreover,
foreshadows the difficulties and complexities that every wireless carrier and PSAP are
likely to face as Phase If E911 services are deployed throughout the country.

BACKGROUND

On November 9,2000 Nextel Communications and Nextel Partners requested a
waiver ofthe Commission’s Phase 1f E91 | riles to permit the launch of compliant Phase

i1 E91 1 service on October 1, 2002, one year after the Commission’s implementation

* Nextel has deployed Phase If service with York County, Virginia, St. Clair County, lllinois, Hampton,
Virgima and Bond County, Hlinois. Nextel Partners has deployed Phase If service with Cattaraugus
County. New York, Roanoke, Virginia, and early next week we expect to launch Vigo County, Indiana.

*“A Report on Technical and Operational Issues Impacting the Provision of Wireless Enhanced 911
Services,” Prepared for the Federal Communications Commission by Dale N. Hatfietd (hercinaftcr. the
“Hat{ield Report”),at page 18. See also Public Notice. “Wireless Teiecommunications Bureau Seeks
Comment on Report on Technical and Operational Wireless E911 Issues,” WT Docket No. 02-46, DA 02-

2666, released October 16, 2002.
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deadline.” Because Nextel’s Phase I E911 technology is a handset-based A-GPS
solution, Nextel also sought relief from the Commission’s handset penetration rates and
associated benchmark dates. In the Nextel Waiver Order, the Commission granted
Nextel’s requested relief by imposing the following Phase 11 E911 implementation plan:
October 1, 2002: Begin selling and activating A-GPS-capable handsets;

December 31, 2002: Ensure that at least10% of all new handsets activated are A-
CPS-capable;

December I, 2003:  Ensure that at least 50% of all new handsets activated are
A-GPS-capable;

December 1, 2004:  Ensure that 100% of all new digital handsets activated are
A-GPS-capable;

December 31,2005: 95% of all subscriber handsets in service are A-GPS-
capable.’

SUMMARY OF IMPLEMENTATION EFFORTS TO DATE
As the Commission is aware, Nextel and Motorola have been developing an A-
GPS capability for the integrated digital enhanced network (“iDEN"") technology since
the Fourth Quarter 2000, prior to the Commission granting Nextel’s waiver request.
Unlike other wireless technologies and air interfaces, iDEN handsets and infrastructure,
which are Motorola propnetary technologies, did not have a readily available location

capability to support Phase II E911 service.* Consequently, Nextel was compelled to

! Nextel Communications, Inc and Nextel Partrers, Inc. Joint Reporr on Phose !/ Location Technology
Implementation and Request for Waiver, filed November 9, 2000 in CC Docket No. 94-102.

* In the Matter of Revision of the Commission’s Rules To Ensure Compatibility With Enhanced 97/
Emergency Calling Systems, Wireless £9/7/ Phase I Implementation Plan of Nextel Communications, Inc.
and Nextel Partners, Inc., Order, CC Dockrt No. 94-102, FCC 01-295, released October 12,2001 at 937

(*Nextel Waiver Order™).

“ As Nextel has noted previously in this proceeding, Motorola’s iDEN technology is an “island technology
for Phase TT E91 1 purposes.
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compensate Motorola for the design, development and integration, from scratch, an A-
GPS capability in iDEN handsets and infrastructure. The timeline set forth above
required that Motorola’s efforts commence as soon as possible to provide at least 24
months of development and testing time prior to commercial launch. Since the Fourth
Quarter 2000 Nextel, Motorola and others have devoted substantial resources to develop,
test and install network hardware and software and to develop, test and launch an A-GPS

capable handset.

DISCUSSION

A. Launch ofthe 188s A-GPS Capable Handset

On October 1, 2002 Nextel achieved its first Phase II implementation benchmark
when it began selling and activating its first A-GPS capable handset, the i88s.” A second
A-GPS handset model currently is scheduled to launch by the end of the Fourth Quarter
2002. Prior to the October 1, 2002 launch, Nextel, via an independent third-party
consultant, completed accuracy testing of the A-GPS handset and met the Commission’s
standards for a handset-based Phase I1 solution.

B. Network Infrastructure

Although Nextel’s Phase II solution is handset-based, substantial network
infrastructure upgrades are required to successfully transmit a caller’s location
information through Nextel’s network to a PSAF. Launching a complicated technology
to first calculate, and then deliver, location information from an iDEN handset to a PSAF,

particularly in the compressed timeline demanded by the Nextel Waiver Order, required

" The Comnussion states “Nextel must report. in the Quarterly Report immediately following the
benclumark date: (1) for the October |, 2002 benchmark, a statement of whether Nextel has begun selling
and activating a single A-GPS handset model and, if so, on what date.”” See Nextel Waiver Order at 432,
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iinprecedented efforts and coordination among numerous entities. Moreover, introducing
this intricate, new technology in the public safety community, prior to extensive use in a
commercial services arena, has created an added layer of complexity and deliberation.

In addition to the months of research, development and testing that were devoted
to launching an A-GPS capable handset,” Nextel and Motorola had to develop, test and
deploy new network infrastructure — never before used in Nextel’s iDEN architecture—
and develop, test and deploy new software throughout Nextel’s network to enable the use
of this additional infrastructure. By the beginning of August, Nextel had installed all of
these new network infrastructure and software components necessary to test Phase 1
service in a live environment. Throughout August and into the beginning of September,
Nextel upgraded each of its Base Station Controllers (*BSCs”) and Enhanced Base
Transceiver Systems (“EBTSs™), which numbered into the thousands, in all of its markets
where it had received valid Phase I requests. By upgrading these network components,
Nextel was prepared to deploy valid Phase II requests in these geographic locations.

As Nextel has learned since its August Report, no amount of lab or field testing
could have ensured that the voice and location data from an A-GPS handset would be
successfully transmitted from the Nextel network, through national and regional
automatic location identification (**‘ALI") databases, to the PSAP. Only by initiating
testing in a live market with an upgraded PSAP would Nextel encounter the plethora of
potential hardware, software and connectivity issues that might prevent a successful

Phase 11 call.

¥ Nextel’s February. May and August 2002 Quarterly Reports provided detailed information on the
processcs that resulted in the October 1" launch of the A-GPS iDEN handset.
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C. Establishing End-to-End Connectivity — Nextel’s First Office Application

When Nextel filed its August Report, it had just started to validate its Phase I
solution in a live market, referred to as a First Office Application (“FOA”) test, in York
County, Virginia. The Phase IT FOA used Nextel’s live network equipped with all
necessary Phase 11equipment, infrastructure and software upgrades to transmit location
information to a live PSAF’. Nextel originally anticipated exiting its FOA on August 21,
2002; however, the unanticipated level of complexity required to stabilize the end-to-end
connectivity from Nextel’s network to the PSAP, including never-before used
infrastructure,” such as Intrado’s wireless national ALI (“WNALI”) database, local
exchange carrier (“LEC”)-controlled Phase 11-ready ALI databases, and the PSAP’s
network, delayed completion of the FOA until October 1, 2002 when York County,
Virginia, launched live Phase 11E911 service with Nextel.

Specifically, although Nextel’s network was properly generating the latitude and
longitude of an A-GPS handset, the information was not transmitting from Nextel’s
CMLC through Intrado’s national ALI database, through the LEC’s ALI database and to
the PSAP. Despite rigorous network and component testing by both Motorola and Nextel
prior to engaging in the FOA, Nextel encountered data transmission issues in the FOA
that could not have been predicted and resolved prior to entering the FOA.

When Nextel entered its FOA, other wireless carriers already had deployed their

Phase II solutions in York County. Thus, Nextel was working with certain pre-

Y For example, Nextel installed new Phase 11network assist equipment, which improves the performance of
the A-GPS capable handset by providing it additional location “assistance” data. The new equipment
primarily includes the Gateway Mobile Location Center (“GMLC”) and the Serving Mobile Location
Center (“SMLC”). The SMLC interfaces with the GPS reference receiver network and Nextel’s Mobile
Switching Center (“MSC”) to provide assistance data to the handset. The GMLC then manages the
interface between the MSC and the PSAP to ensure that the location information is properly transmitted
from Nextel’s network to the PSAP’s network.
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established technical parameters that had been established to deliver Phase |1 data from
those carriers to the PSAP. As Mr. Hatfield noted in his report,

the complexity of...[launching Phase II E911] is increased by the fact that

the wireless carriers in the U.S. (a) employ several different technologies

with different air interfaces in the provision of their services and (b)

operate across multiple radio frequency bands utilizing channels of

varying bandwidth. Moreover, these systems differ in their architectural
details, including employing different network elements with different

functionality and interfaces.”

Nextel experienced end-to-end connectivity issues related to trunking between the
LEC’s regional ALI database and the PSAP, the configuration of the LEC’s selective
routers and ALI databases, and the interface between Intrado’s WNALLI and this LEC’s
infrastructure, all of which affected the transmission of latitude and longitude from
Nextel’s network to the PSAP. Nextel worked carefully to troubleshoot and resolve these
issues while carefully protecting the integrity of other carriers’ Phase II services. The
myriad of connectivity issues Nextel faced primarily manifested themselves as initial call
failures and out-of-sync timers. The cause of initial call failures was quickly determined
and resolved soon after the FOA commenced. The timer issues, however, which resided
primarily in the configurations of and interconnections between the Intrado database, the

LEC network and the PSAP’s equipment, required substantial time and resources to

resolve.

Each component necessary for the successful transmission of latitude/longitude
data from Nextel’s network, through the Intrado and LEC networks, to the PSAP contains
various timers that support the sending and receipt of timely and accurate Phase IT
location information. Nextel’s network timers, the national and regional ALI database

timers, LEC timers and PSAP timers (collectively, the “network timers”) all must be

" The Hatfield Report at p. 19.
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synchronized to successfully transmit location information from Nextel’s network to the
PSAP. A slight “miss” in any of these various timers can have an enormous downstream
effect on other network timers, to the point of blocking or delaying Phase IT location data
transmission. For example, if a PSAP’s timers are set to bid for location information
before Phase 1I information has been calculated by Nextel’s network, insufficient caller
location information may be provided to the PSAP. Prior to entering the FOA, Nextel
had tested and resolved all handset and system timer issues within its own network. As
the FOA progressed, however, timer issues occurred outside of Nextel’s system and these
issues required substantial testing and adjustments to optimize data flow from Nextel’s
network, through the intervening networks, to the PSAP

By mid-August, end-to-end connectivity testing with the LEC and the PSAP
revealed that significant timer-related adjustments would be required to transmit the
proper data stream from Nextel’s network to the PSAP.” As already noted, the LEC was
supporting Phase [T for other wireless carriers in this market; consequently, the LEC’s
timers could not be adjusted since doing so might adversely impact other carriers’ Phase
11 transmissions. Thus, modifying the timers in Nextel’s and Intrado’s networks afforded
the greatest flexibility to quickly resolve synchronization issues and fully test end-to-end
connectivity for Nextel’s Phase 1I technology.

Nextel and Intrado determined that timer connections between the LEC’s regional
ALI database and Intrado’s WNALI database were not optimized due to trunking Nextel

was sharing with other Intrado customers. To segregate Nextel’s E911 traffic at Intrado’s

"' Nextel informed the Commission of these FOA issues on August 23, 2002. See In the Matter of Revision
of the Commission’s Rules To Ensure Compatibility With Enhanced 911 Emergency Calling Systems,
Letter from Laura Holloway to Marlene Dortch, CC Docket No. 94-102 (August 26, 2002).
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WNALI and to obtain direct connections between the PSAP and the WNALI database for
Nextel’s E911 calls, Nextel and Intrado procured virtual private circuits that dedicate
connectivity for Nextel E911 traffic, eliminating Nextel’s dependency on other wireless
carriers’ connections to the WNALI database. Despite substantial resources devoted to
this issue and all parties’ best efforts to optimize the timer adjustments as soon as
possible, the work continued through the middle of September.

The second week of September, almost three weeks after Nextel initially
anticipated exiting the FOA, Nextel successfully transmitted its first, live E911 call to the
York County PSAP during a 48-hour test period.” The live E911 test calls were
successful. transmitting voice and location information to the PSAP as anticipated. After
this 48-hour test, but prior to commercial deployment, Nextel verified its network
stability, including testing of the geographic redundancy of its Phase II equipment. This
testing ensures that in the unlikely event network equipment fails in one location, E91 |
calls will be routed through alternate equipment to minimize service disruption for
emergency calls. Geographic redundancy involves three network components: (1) SS7
connections that direct voice based traffic between the SMLC/GMLC and the Signal
Transfer Point (“STP”); (2) the emergency services routing key (“ESRK”) database; and
(3) WNALI database links.

Although Nextel’s geographic redundancy test plan was prepared and ready to
implement at the end of August, the test could not be executed until a live E911 call was
successfully completed on its network. By the third week of September — soon after the

successful live E911 call —Nextel had validated the SS7 connections and the ESRK

"> The 48-hour test required re-routing Nextel’s commercial customers in the York County area around the
test sites to ensure no service disruption.
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database; however, additional testing revealed issues in the connections to Intrado’s
WNALI requiring Intrado’s troubleshooting. Intrado quickly and diligently resolved the
database link issues to ensure a high level of redundancy between Intrado’s WNALI and
Nextel’s SMLC/GMLC equipment. Intrado identified, resolved and repeatedly tested
these WNALI database link issues; however, these additional delays, which like many
others in the FOA could not have been predicted, meant that Nextel could not complete
final geographic redundancy testing of its equipment until the closing days of September.

Throughout August and September while Nextel, the LEC and Intrado were
troubleshooting and resolving the timer and connectivity issues, Nextel personnel also
worked closely with York County PSAP officials to customize the format of certain
Phase II location information delivered to the PSAP’s customer premises equipment
(“CPE”). The CPE’s type, age and capability often vary among PSAPs; therefore, certain
adjustments must occur to enable delivery of location information in a format suitable to
the PSAP."* In many cases, working with individual PSAPs to customize information
delivery adds additional complexity and time to the deployment process.

D. Post-FOA PSAP Deployment

Soon after Nextel Communications announced its successful testing in York
County, Virginia, Nextel Partners began deployment activities in Cattaraugus County,

New York. Nextel Partners worked with its MSC staft in Syracuse, NY to finalize an

3 Nextel's Phase II solution currently delivers the call back number and latitude and longitude ofthe
wireless call’s originating cell tower at call setup. After a caller’s location information has been calculated
using the A-GPS functionality in Nextel’s network, the wireless caller’s location information (expressed in
latitude and longitude) is transmitted to the PSAP. After Nextel began discussing deployment and live
testing with PSAPs, it became clear that while some PSAPs can accept the cell tower latitude and longitude
for Phase 1 information, others prefer to have the cell tower’s textual sheet address. Thus, Nextel is
working with a third party vendor to launch an addition lo its Phase 11 solution by the end of the first
quarter 0f2003 which will enable PSAPS to receive Phase linformation with the cell site textual street
address as well as the cell site latitude and longitude.
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implementation plan that was developed from a three-day, end-to-end connectivity test
which took place from September 23rd through the 25". This testing resulted in
identifying and documenting MSC pre-implementation groundwork for the remaining
Nextel Partners’ MSCs. During the testing, Nextel Partners tested ESRK assignments,
legacy handsets and A-GPS assisted handsets, to ensure system functionality. After
evaluating the output from these tests and the data provided by Nextel Communications,
Nextel Partners determined it was ready for testing in Cattaraugus County, NY.,

The initial call made on October 11, 2002 experienced similar timer issues with
the Intrado WNALI database, as described above. The voice, ESRK and callback number
were displayed on the PSAP screen, however the latitude and longitude were displayed
with incorrect values. The first re-bid produced the latitude and longitude of the A-GPS
handset, along with a confidence factor. Subsequent test calls provided similar results.
The initial bid consistently displayed incorrect latitude and longitude data, while first and
second re-bids displayed site latitude and longitude (Phase 1) and A-GPS handset latitude
and longitude (Phase II), respectively. The consistent behavior of the system allowed
Nextel Partners to work with the PSAP, Venzon and Intrado to upgrade all cell sites and
sectors to Phase Tl status. Nextel Partners is working with Intrado to eliminate the initial
bid, incorrect data issue. The PSAP is aware of it and is satisfied with the action plan set
forth and has signed off on a successful implementation.

E. Phase | Requests

With respect to the Commission’s requirement that Nextel Partners provide

“information on all pending Phase | and Phase IT requests,”"* Nextel Partners has attached

** See Nextel Waiver Order at 432
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Exhibit A listing all pending Phase | requests and their current status. Nextel Partners has
fully deployed Phase | E911 service in 352 PSAP areas. For all on-going Phase |
deployment efforts, Exhibit A provides a list of every pending Phase 1 request, the name
of the PSAP, the date of the request, whether or not the request is valid, its status, an
explanation of the delay if the request is older than six months, and an anticipated Phase |
launch date

F. Phase I Requests

Exhibit B addresses Nextel Partners’ ongoing Phase II deployment efforts,
providing a list of every pending Phase 11 request, the name of the PSAP, the date of the
request, whether or not the request is valid, its status, an explanation of the delay if it is
“on hold” and an anticipated Phase II launch date."

Nextel Partners has received Phase II service requests in 126 PSAF’ areas and has
asked that each of these PSAPs provide the documentation required in the Richardson
Order for determining the request’s validity.'® Nextel Partners’ determination that a
PSAP request is “valid” presumes, based on information provided by the PSAF’, that all
required LEC and PSAP infrastructure and upgrades — if not already 1n place —will be
installed and ready for operation within six months of the request. Typically, Nextel
Partners’ experiences the biggest delay where the LEC is not technologically capable of

handling Nextel’s Phase II information

"* Nextel Parmers notes that the proposed deployment dates in Exhibit A and in Exhibit B are targeted
launch dates, which Nextel Permers and the relevant PSAP are smving to meet. Nextel Partners is in
regular contact with each of these PSAPs and is working to deploy Phase | and Phase I1 E911 as soon as
possible, but for the reasons discussed herein, unexpected complexities can delay deployment despite the
hesr efforts of all involved.

" In the Matter of Revision of the Commission’sRules To Ensure Compatibidiry Wiih Enhanced 9/ /
Emergency Culling Svstems, Petition of City of Richardson, Order, CC Docket No. 94.102, FCC 01-293,
released October 17,2001 at Y414-16 (“Richardson Order™.
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Nextel Partners deployed Phase I service with Cattaraugus County, New York on
October 11, 2002 and subsequently with Salem Police Department, Roanoke, Virginia on
October 17,2002. Nextel Partners expects Vigo County, Indiana to be fully launched
early the week of November 4. At the same time, Nextel Partners is actively engaged
with PSAPs at multiple locations and anticipates deploying Phase II service in additional
areas, based on the dates set forth in the Exhibit. Furthermore, Nextel Partners has been
in contact with all PSAPs that have filed a valid Phase II request, and both parties have
mutually agreed to work toward the deployment dates reflected in Exhibit B."’

CONCLUSION

As required in the Nextel Waiver Order,” Nextel Partners is providing this
Quarterly Report to the Executive Directors and counsel of the Association of Public
Safety Communications Officials-Intemational, Inc. (“APCQO”), the National Emergency
Number Association (“NENA”) and the National Association of State Nine One One
Administrators (“NASNA”). Should any of these organizations or their individual PSAP
members have questions or concerns about Nextel Partners” submission, Nextel Partners
encourages them to contact Peter Gaffney, at the number listed below, as soon as possible

to ensure rapid and efficient deployment of Nextel Partners’ Phase I and Phase [1 E911

services.

'” Some of the Phase I1 deployment dates that were listed on Exhibit B of Nextel Partners August Report
are different in this Report. The revised dates are the result of lessons learned in Nextel’s York County,
Virginia FOA, and subsequent discussions with the PSAPs listed in Exhibit B.

" Nextel Waiver Order at 432
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November 1, 2002

Respectfully submitted,
Nextel Partners. Inc.

By: /s/Dawvid Thaler

David Thaler
Vice President — Business Operations

Brent Eilefson
Corporate Counsel
952-238-2572

Peter A. Gaffney
E911 Program Manager
425-576-3642

4500 Carillon Point

Kirkland, WA 98033
425 576-3600

14

DRAFT 11/06/2002 8:36 AM



Before the
FEDERAL COMMUNICATIONS COMMISSION
Washington, D.C. 20554

In the Matter of

Revision ofthe Commission's Rules to CC Docket No. 94-102

Ensure Compatibility with Enhanced
911 Emergency Calling Systems

Wireless E911 Phase I1 Implementation
Plan of Nextel Partners, Inc.

N N e e S S e

STATE OF MINNESOTA

e

Ss
COUNTY OF HENNEPIN )

AFFIDAVIT

David Thaler, duly sworn, deposes and states that:

1. | am the Vice President of Nextel Partners, Inc., with an address of 10120
West 76™ Street, Eden Prairie, MN 55344, and with a telephone number of

(952) 238-2500.

2. | hereby represent that the attached data regarding the status of Nextel
Partners' E-911 Phase | and Phase !l deployments are true and correct to
the best of my knowledge, information and belief.

/s/David Thaler

David Thaler
Vice President-Business Operations

In witness whereof | have hereunto subscribed my name and affixed my
official seal this 1stday of November, 2002.

/s! Brent G. Eilefson

Printed Name: Brent Eilefson

NOTARY PusLIc in and for the State of Minnesota
My Commission Expires January 31, 2005
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Arkansas Hempstead On-Hold B ' 3 No Siles currenily rouling s PSAP: RF S receved D1/24/02
_Arkansas  Hot Spring limplemantsg- 4‘ L [ _otssion | foramt B
| Arkansas Indepercence C|Omeroia ‘ ~ o Sites Currenily in xms Counly, RFS recened 02112601
5 Mo delay in Finalizing Call Rouling: § Mo delay due lo Facililes Avadabine
! | ‘ Local Loops ordered: 06/31/02. Mest Point Issue wiLEC, LD Carrier. r
i H | I | Escalaled ta Facililies Manager, NP| Drector level. coniining lo wark wiin |
Arkansas  Jelferson lPanu@ 3 I 0472001 11/25/02 LEC, LEC on facily iseues, e
Arkansas | . | 1 12/27/00 owope B B |
. Arkansas_ Marion ‘o + Voo i [Hosiles Curanily in his Counly, RFS recewed 10/04/0}
i Arkansas Monroe __IMaon Implnmnntud | 1 ‘ 7i20/01 0Y/07/02 .
____ﬂl_'kgw_s,a;s Monroe _Brinkley PO L v J:Qmﬂqla ‘ A _L_ e R Mo Sites Currently in ihis PSAR: RFS recaivad D?IQOID\ 77777
' Montgomery _|Montgomery __ _ W lonHad || I K iNo Siles Gurrenlly in Ihia Counly, RES recered 01/24/02 o]
'olk _ o M o . _____No_suic_u-:_n_amly in this County, FFS recen '
: |Pope e R 08/87/00 as/02/0t _ s
! s Putaski , P 08/07i00 | g4msin e
" Arkansas %F’Lla;kr o | Y | oagrioe | oaowot _ ]
: Arkansas . x | . os/07i00 040401 _ L — |
| Arkansas e Lo OBV | 04/04/01 B I
| Arkansas [Maumaiie 0PS B Loy n | Brwat 11118101 ) .
Shermood PD _ L X impl . 1 | 96/07/00 0404101
Arkansas B Sallhe Co Contral U Y implemented I 0ARmM | 121Bi
Arkansas . . |Giry of Benlcm FD o ' Y n 0B/20/01 12118401
. Arkansas Sebastlan . |FSmanPD B o | ¥ h mer i DGI29/01 01/22:02
Arkansas _ Sebastlan o _5:n£irl_in_c_q_s_g_ . | __Y__ 'implementad ! 0erzeot 01722102
) Arkansas Unio o |E1 Dorada PD L : N OnHold ] v
Arkansas Van Buren Faufickd Bay PD . N __._OnHod ! I _
_Arkansas _ |Washinglon ""|wasnington Co ce o oy Ll 1. e owizet
Arkansas_ . Yashinglon . Yo ! I 08121100 :  AMiz01
' T Arkansas Washington  |Spring } R | | vaa1ro0 | gd2iey . . ;
b Arkansas | White o Smarcy PD i v mplementsd | 1 | owosoz | osnwoz o
! Arkansas  iWoodrifi Woodrulf Co 814 N onkod | | {No Siles Clranily i This Counly. RES received 08/3001 ;
Il ) |
~ Florida  [Bay Bay Co 50 e L Y implementea? [TV 1ol . e _1
Florida Ca}houn Calhoun Co SO N - Mg sies n PSAP
| Florida Columbia umbia Co 911 Clr Iy DBA401 - o _ _ .
! | Florida  Escambia [Escamma Emer ) o 03/18/00 !
Florida_ i Pensacola PD 2 09/19/00 Tt
_ Gaduden Co 50 N ¥ impismented 05/30/01 T - :
X R Y ‘Jmplnmantan - T T Tttt
H B Y Implarentad - _ T
. Florida _ Y. jImplemented 05/22/01 I I -
. Florida_ _ | ¥ |mp{ej§f§ 0201702 ) B i i
Florida s 50 Y |Implsmenrad “o2101 - - -
Florida  jMadison ‘Pﬂiﬂ_l_s_en Cos0 _ | ¥ ’{7 plamenled 0z — D i
, 'mp\emenlamn allempl made 12112:01- LEC Selectve Rouler Was nol gel p
i | i s 20-dgrts-Resolved, lesl altiempt made on 04.02.02-laded due | KP digit}
Florida -Ol_m_lpgs_a Okatoosa Co COPSCOM v | oansi02 ‘ss;:;”:l.:‘:;egz:;;k;gacn: :;C!?mlm ' resolve, PSAR I0 send a3 leller
Florida  *Sania Rosa Santa Rosa o B ! Y i T -1
Florida | Wakl MWakula Co 50 . !On,Hom " ‘ ) {PSAP CFE willn0l be ready Uil OctiNoy "02 fimslrame per wokula Co. |
o AR | h’- - - | - . il l ) b e . iMextet Pannzrs o request padiodic updates, Diigind RFS jeceived 027241
= Florida IWashmgmn Washington Co 50 : ¥ :Implemlnled J 1 i D8r20/00 04423101
1 T T
‘ Georgia {M“D" Bibb Co E9- B L Y 0 : 1 12/28/00 9143002 —1[
_E_e_qrg!a _ Dougherty Ca B} . Y mplamanted || n 08B0 | oatoic1 | T T - :
, :e_or_g!a Houslon Houston Co 9.7-1 ) [ wmpemented | 0| osimon - = —— = - - .
Georgia  Lee Les Co 50 oy hmp‘nma"hd B | O o1naal 221701 — — = e



NEXTEL PARTNERS, INC. Exhibit A
valid Req | Hhase RFS RFS
STATE County PSAP YIN) Status | Requested | Racenved | Completed Comments /! Naotes
Georgla _ lLowndes | |lowndesCoE9t1 | X mplamented o 032700 | ozorioz
Georgia  Muscogee [Columbus PD R Ly ! 08411100 02/08/01
Georgia - Righmond __ "Awgusia 68 Comur Cir N o l’F'eimi 09/17#)7 | 022401 Deploymen proceeding on scheduie T
Georgia  TPeach Panch 9.1.1 | v implemeniad | | " 10/08/00 | 09/18/01 T
L 7 1 T ! T
, Idaho Ada [Ada County Shantrs Otfice I Implermantad [ 04/08/01 oTi18/102 !
|Ctark iClark County E911 L N |onHad 1 PSAP can anly supporl NCAS FFS racy Nov 01
Coles oles Courty E8-1-1 . N Cnreld I PSAP 15 not ready RFS recv Mav 00 ) — i
! Cumberian TGumber\lnd County 9.1.1 T Y _ jimplamenigd | | 1 T oimmgd | owzemz ‘ T {
B T S e O
[ H X21702- yerizon wirsless dalabas-e- nol loaded wir .w.as in errar 5#13/65
i | | 1esting postponed untl aner switch cul TBD 7415/02-waiing on dalabase Juad’-
i . ) o . from Vzn 28/02-per Deb Crosson from VY2n FGD Inunks hava baen nderad
Voo mors nggy[_a_;' | Dougtas Cuutiy Sneritt's Dupt. . 1 ¥ Penminy [ ! ‘ 05%29/01 11/06/G2  [by PSAP, 1hey are due 3747 &1 |
| i H .
| ‘ ! i | Work commenced end of 6/01. 168 week delay ardering T Vrunks, !
| X | | ’ erzon stated local loop nal available until 4/02. Escalaled with LEC)
: | I ‘ blained 1 T1 on 1714, also paced order with AT&T on same date.
liois  Edgar e o ' Rl I ~ : Wailing on Vzn dalabase o be loaded . ,
lliinais ng_na_m o ENingham County Palica Dopt. - L—mpl.m,r&g | ari1502 |
| linois | Etfingham | |Eﬂ|p_utﬂfunly Shariff's O —j Y [mplementes 0711502 o
; linois ‘Ford . Fyﬂzgynw MM o 1 A implemented L,L, t ‘ 05/ 05/08/02 L
: ilinois Fuiton oY 12/06/00 04/12/02 _
iinals iFulton B - L fimplam [ 12/08/00 | o4/12002 _ |
winois  Henry o X _limplemented C o700 i omorio2 | O
. Jasper asg_er C_?un\ o _ l_ N On-Hala Mo Siles a1 this time RF 5 tecv May 4 ‘
. JoDaviess JnDa\ness Counly Sner# On Hold B B : PSAR aqp ol ready Rec RFS Apri 2001 ,- —
| Knox _ | ] .LEC cannol supporl CAS. RFS$ recv Dee 00 |
i ___ lhnois Livingsion . | 10n Hold- County anly wants NCAS solution. RF S recy Dec DU
| llinuis leiarr'gnall' - _ | N | iLEC canmol suppon CAS, RFS recy Apr 01 -
‘ } Actudl Net Rec not received as of 12/11/01,3/19/02-ried 10 tesl & pe}'
i Verizon wireless database not loaded wireling was loaded in emor-
I 5/10/02-test lailed-had dalabase ermors-ermneous informalign
i |Ju:ksonwl|!f_glicoDlpl o : Vﬁri|lrnp|37meﬂleﬂ B 9R/01/02 _[6/19/02-1 site cut, other has address issue.PSAP must wo
|
: ‘ {Actual Net Rec nof received as of 12/11/01,3/1%/02-iried 1o tast & pi
| ‘ ' {Verizon wireless database not inated wireling was caded in error 7
. ' | :5/10/02-1esl failed-nad database ermors-ermoneous informalian
. inois Morgan |Moru-n County $h ¥ limplamenied L 08101702 18/19/02-1 sfte cut. olher has address issue PSAP mustwo ]
- i [Peana " Ban . x implemented P 12 o o . .
Peoria [Chilll;o Af i A}lmplemmlsd_ _ 1 | 01/10/02 . o e
; Peoria Pooria weighte PSAP o ‘ ¥ | Implemema: ! [.9 oireiez - ) ) T B
Y __L_Tglgmnnladi _ 1 | 072800 0 011002
! ) -71 15/02 lound PSAP mus! upgrace inunks (o enhanced FGD \rcen;{

,
I _Mingis LBock Island Mian Polke Dep . ‘ N [Ontiod [ 1 ‘ _ 110 suppert 10 digit conversion RFS rec 12/12/00
' T H T Thnsm2 PSAP must upgrade tunks 1o enhanced FGD license |
. mis | Rock 1siana |R‘ff””_” ?_“C" fstand Poice Depl. : N !On Hola | i 1o supm’l‘T:nUdmgll conversloflgRFS rec 12/1200
771502 found PSAF musl upgrade trunks 1o enhanced FGD ficense
: Wingis  iRock sland | "och!send Ceunly 811 Cenier Commun ‘ommu to suppart 10 digt wnverslo?RFsrre:: 12112100
‘ ' ! 7r15/02 found PSAP must upgiade frurks 10 enhanced FGO license
‘ llirncis Rock Island Fuck Istard Cowy Counry Shent 1 -Hold 10 suppart 10 digit mnversnf\gRFS rec 12/12/00
T T - o - T N N - T T L IR TITGST apg S e IS O AT Dol T3 Tk b
Winoig |5"'35 Pale Dept N iDnHog 3 o 1o support o digit conversion RES rec 12/12/00 B
T ‘Sangamon Caunty Central ¥ Implemented ) .
! iTazewel Easl Pearia Police Oepl . TN Jpn ol 1 LEC cannot suppon CAS, RFS recy Aug 00 _ e
_|Tazewel torfon Potica Dept. ] ) 2 N LEG cannol suppon CAS. RF S racy Aug 00
i __iTazewel _____ Pelin Consolidared Sommun | N ,OnHa l | LEC cannol suppont CAS RFSrecy o0 R |
Washinglen Poiice Dept. N |OQ—H0£7 T o LEC canral suppod CAS RFS recy B
o —W[Damﬂwggr! o N | M Snies H>7 I [ L ) PSAP equipment nol ready. RFS recy. 528100 .
i Nirwsis iWhileside County Shentf C: .N__ |On-told 15 ! N PEAP Equipment rof ready RFS recv 11100 _ e :
. wlingis | eodlord Counly ETSE i N | n-Haig ! i No Séleclive Rouler avaiable, RFS 1ecy Now GO
I i I
’ chk County Enhanced 811 o M OnHod I R PSAP Equipment nal raady-RFS recy. 11801 _ o
N Panding i1 0520002 122062 ‘In prograss- PSAP (o be deployad Phase i
Indiana Crawford Oimpatch 911 ¥ Implemeniad 1 | 048/ :  05Mdvo2 R e
. Indigna Dawress County Sherill's Depl. o "N OnHo T | | ____[PSAP equipment rol ready. RFS recy 17302 —I
i Indiana _ 1Dubols Dubole Gounty lons Ctr. ¥___|implemented | 1 10i27i00 | 0517102 o o
i _Wdiana  Fountain __[Founlain Coumy Regwna Dispaich _t N |onHad | PSAP equipment rol ready.RFS racy, 10500 .
| indizna___|Gibson | Gitwen County Shertfs Dupt, v |Panang 1 Comtyoz | 1oz T 1
I Tndiana ”jJMgS” " lennings Caunty 811 N lonHod - ____Nostes al this lme. RFS recv Nov 01 ]
____Indiana Knox _____ {Knox Couaty Cs . L ¥ Imple-nlad [ L | 1Maeion a0 e 4
! , 1 Dngmal req came in 10/12/01-PSAP not ready unlil end af
i Cily ol Crawlurdsvite Police Dapl ' I 7/02, per Beih said PSAR should be moved & upgraded by ;
! ngomery o i LN |0n Halg I P i B e |
‘Orange Qranga Caunty Sheriff's Gitice . ! M OnHald H i i 3 is time. F :
- - . 1Posey e LU | oM jomres R PR 7t LA Lo e LR
i Indiana [Putnam Putnam County 911 N Enﬂo\u A e .. _iRFSrecOmoOD U
| indiana " [Scon Scoll County Eme _ ¥ limplemented T T odzamn T psnoz i
" ndiana'Spencer [ spancar County 811 U Y implemented * 0808/ | 0302 | . e
’ "7 T T Tewansville Ciry Vandarburgh County Cantral f —‘
Indiana iVanderburgh 'Dimpateh Cti. . o _¥ __|implamenied. _oasi/00 HAeez e o ‘
Indiana Vvermilicn __ Venmifion Counly Sh N :OnHod _ . PSAP eqp not teady Rac AFS 10/00
{7 Tindiana” | Warrick Wanick County Polica Dapl v implomanted piodior 0T 4
r ;
‘I_ lowa TAdair_ {Adair County Shariffs Offica ¥ [implemented | _Odiz8in 10724000 i '
__iowa _ |Bonton County Sheritfs Office ¥ implemented | 0426001 . 101801 ;
_lowa }»B““'l Hawk Caunty Shariff's Offi Offica oY ‘I mplemontad | o281 10/15/g1 T T T - _'i
- lowa fBoar County Sherit . whe Y mpiomentag _ 100101 | 08/07in2 : -
! lowa [Bromer County-Waverly Law Contar r R i 042801 © oS0z ;T - -
lowa Buchnnnn Indspendsnce Public Safaty cir " - T — I
:Buchanan | o i 10 %M
J'owa iCass L uplic Sataly w0z | o -
lowa__ [Cedar o Fed-r County Snaritfs Gtica Bai 28101 --
_lowa  Cerro Gordo _'Corra Gorde County Sharin o implemeniad [Tettor | o - - 1
“lowa Clarke C ritfs ‘implamentad owaset | 10261 B i
iowa  [Clinta n County Sheriffs Office _ jimplemaniad | “asadior | omatroz ) ) '
lowa _|Dallas R Caunty Sherilfe Dapt. Implomentad 0472001 Nozor - - -
lowa  -Dallas WnSI DusMinas Police Cupl o ‘\;nplnmlnlad T oa2a001 e —= -—
lowa  Decatur_ Implamanted T - - T - -
lowa ‘Delaware Manchaster Polica Dapl nplam - —_— == -- :
lowa |DesManies Dopt. B [implemantad 110201 - - - -
lowa Dubuque ﬂ;buqua Caun'y 11 Centar . implementsd Tozact - - —— - -
lowa Floyd ‘{Charlgrsrgry Falica . ‘J'm’pT.mnm. '—El‘s»inJuz —_—- — —— -
lowa - Franklin Implamonted 112w . e -
lowa Hamillan ) Jemenl oEz802 T 777 i
lowa Harrisan In it s s - e -— -
iowa Nawa {lawa County Sharitr's OMice v 7&'3,‘017 - - — — e o]
L & i




NEXTEL PARTNERS, INC. Exhibit A

Valid Rea { Phase RFS RFS
STATE County PSAP YINY Stalus l Requested | Received Compleled Commanis / Noles —I
lowa_  [Jackson |Maquokete Police Dept. T T Y implemented | . 0912101 :  OeMS/2 - -
i lowa, Jasper_ ¥ _implemantad oaemt | owzwez . e ol
| lowa __dohnson ica ¥ _|mmpismenigd ; OW26i01 0521402 L _ _
[. . towa  Llones T Lianas County Strriff's Otice o Y limplemamad R 042601 1 102801 - ] B
bowa Linn - i Cadar Raplds Joinl Communications Agen: ¥ imp | 09:25/01 P L] —_—— -
_... lowa Linn_ R County Sheriff's Office - Y impemanies o [Tosmsion | Tamzvee - ] T o ] \
Jowa  Linn_ | _..Y__ |implementea 1. s | os2102 T 1
lowa _|Louisa | v :‘l_mgl_-mn;gd 1 Dazamt | oMM ) - oo o
iowa lLyon v Implementad 1 | mehuot | otrTez j
lowa :Madison _r_ implemantad _ 1 _iTosnwo1 | gwaaoz - i T
: jowa Mahaska ¥ |Panding i 091802 | 01/08/01 | Deploymeni on schedule T - F
‘ lowa wrMarmn — ¥ ___mplemantad | 1 o7ifior _______ . e -____ _ }
1 lowa  |Marshal o ! roa 05/28102 o [
fowa ___Mjls - ..i..‘i,'mPiif'ﬁ"& 1iozior | e - ——
lowa tMonana nona Cour 1Y implemontea o7i1a02 ) ) T
lowa "Muscatine  _ |Muscali ) | ¥ |implemaniea P - - _ I
lowa | Plymouth " Plymoulh County She ¥ limglemonted_ AT T T T T
lowa 'Polk o ‘Anhﬂy Police Dapl o R |Impln_!!|antid 05/29/02 |
; lowa Polk L  DooMoines Pelice Dept. ' 1Y limplemented M - .
! lowa  Pglk ____|Poln County Shariti's Dapt . B LY impformenied ez i . o
lowa Palk "~ wasicom D tﬂflnmanlld 05i26/02 . - o |
‘ lowa ‘Pollawaltamie e Caunty Law Ent e |y |Imetomanipa | 11123001 i
) _ Poweshiek o plomanted | 1 10/24/01 - . )
| o [ ¥ |m,,|_a_r_rﬂm_u_ [_‘ o0 oame | smimz | . .
i v [mplomentod I zwdl | osA7wz I
[T P ‘ | G260 | 05117/02 e
2 04726001 | 0716402 B T
_ Y 0420001 | 05i28/02 l
1 ) |y Oa2GiL | ps/28M2 ) B
| ¥ ou2E01 | 0N30i02 - -
) iWashington " ¥ [ oanem | oszing
| Webster ] LY L dvievo 08/07/02
| }Wgo_dmry Woc I L L : | op2e01 or8i02 o .
i Worth Worlh County Sherits Cifica | ¥ ot To0r27i00 | 0807102
e 1 Il
| Kentucky  Anderson Lawrancaburg Police Ovpartmant ¥ | 12mwon 1272001 . . o _I
| Kenlucky  [Barrer _ elcalle arice N Y FSAP can only oller NCAS atthis lime. RFS recy Jungt |
i Kentucky  Bourbon |Paris, Bourben Counly E-911 & Cenfral Commun.. - | 120100 | otizesz i o o
I | | clual Nel Rec received as of 12/] 1/02/12-see Fayeta-this is |
Boyd County 971 iaffectad asir's the same router, 2/25/02 LEC can oniy supporl NCAS
1 ! :2/28/02-LEC now 5ays will be abie 1o support hgve ardered FGD
.. Keniucky .‘Eﬂ}'ﬂ' [ e e e X Punding ! i 01729102 08/0802__ | license 429/02.Vzn must upgrade eprom chip &/12-lest failed ‘
i entucky - ... ,Danville-Boylo County 811 Cantar A |",“P'""_‘°_"E°F_ ! S ous02 ;:  05/09/02
| Kennucky _ |Kanlucky Slste Polica-EHza win Post r ¥ Dmplamaniea [T |”an°1 1228001
L ..Rentucky _ Buller Buller County . i ‘ I ) Mo Siles ail this lime. RF S recy Aug 02
| Kentucky Carter Y t 1| ewzem2 05/14/02 o
Hopkinsvile- Clnistian Conniy Emergancy Operalins
_ Kentucky  'Ghnstian v _ iPanding. ‘ 05:26002 ;  Qw2540)
,f,Jr,, ¥ implomanted i | 1nwoe | ovewe2 B

Kanduchy _|Clark
Cuunry Sharnifts Ofice.-County Limils

Kenlucky  Daviess |  Caunty Shantrs yLmils v tmplemenisd ‘ 12100 | gm0z -
. Kanluchy  Daviess Owansbaro Police Dept.-City Limita T ¥ |implomontea 12100 1 o1zaiz
: Fayetie Lexington Fay an County Govt. eeww .. Y Implemented _: ! 111400 = 0erom. _
Garrard Kentuchy Staie Police-Richmond F Pﬂal ¥ Implemanted | pawioz 95007102 - -
) .Gr-uen . 77‘ }eensburg _ o N - -C}_n;QId L r_—[_ _ . o Ma Siles at lhis_llme FRF S recv Jan 01 s
S R I IR S PR IR
! . | | 6/19/02-per Bill Lacey{PSAF) they have no idea when the msag will i
i :Hmdm County 811 Ctr | | : b i be mmp[\,eaed whelheyr it be mon‘l(hs or years, Therefare, i
__Kentucky  'Hardin R o M cOnHoa |t ! o impler ion on hald unlil they are ready RFS rec 11/5/01 !
. Kanlucky Hatrison ___ __|Cynlhiana Harrison County E911 N Irrm-nlny j_ i | 122w0t e
. Kentucky _ %H n ] - BowlingGroen Post % ¥ \r!u)llmnmad 1| omamd |
, Henluchy ‘Hgngerj’o’nﬂﬁ _ Hannennn Cnunw 11 cmcu Y T ] . ,I_E”_fﬂ__ i B o
_Kentucey  Henry Kentucky Stata Pollca-Campballsburg Fasl v E 1 owz401 | omotmr e __i
Kentucky | Jeflerson o Y | 120700 N o
| Hentucky  |Jellerson _ Jatarson Cﬂun_r! fu\i.e_ Dg_pl Y ‘ . 1207100 L )
|

can only support NCAS 2/28-LEC now says will be able 10 suppor
have ordered FGD license 4/28/02.Vzn musl upgrade eprom chip-
:5/20/02-les failed PSAP equip musl be configured to accepl_

Londnn Laurel County E-811 Comrun. Cir

[
- ‘4‘.’_; —_——

;
1

‘ 2/12-5ee Fayetta-Lnis is aMtected 35 il's the same router. 2/25/02 LE#
i

Kentucky Lauret 1 _ on-Hod - ¥
Kenlucky Lawrence Lawrence Counly E-911 On-Hold L No Sies al Ihis lime RFS recy Ocf 2000 B ~ ‘
! _Kenlucky ~ Lee _ jOn-Heold _ e i _MoSies at thistima, RFS$ rerv 102 o
Implemenied . 1219/00 02/05/02 L

Kenlucky — Madison SN
Xentucky Mason B Mason Cpun.lr Emeugen:y Dispalch

. No Siles al |hl§jlrrle. _F!FS recy Nov 0D
020542 ©. 05400407 | . . e

_JOnrod

Mentgol B Kantuchy Siats Polics-Morshead Post Implemenied . { S
: Clpons TGl Eounty Cel Cimplamaniad O 1ne0 | 12201 o . I
I Rem Pulaski ] Pukaski County 11 Cantar ey Reiping Lo .. 122202 itnprograss wikin§ months - - e !
! Kentuchy  Rockcaslie __|Kanlucky State Polica Dry Ridga Fost | v |implemented | 1 Q20RO | e P :
i Kantuchy ky Slale Police-Frankfort Posl Y _limpl d . | 01/29/02 . e e e e e
hy - Y :
Kentuchy | |Shelby Shalby Caunty E-911 Board ¥ |implemantest | [+ 1 ooz 4
nfuchy | _[2NeDY . e - R T b ! !
i , ; i i i i
‘ Nentucky ' Taylor L |Cﬂmv"e"r‘7‘""jff'i’7@“ "VE‘”LQ:’TW"““D_"S 1. N lonHo | | I N H iNo Srles ar this lima. RFS recy Dsc 00 j
Kantuchy Warren . {anrhng Green Police Depr s A ‘_Impiaﬁmﬁnhd_r | J V| 0s1400 | 020702 ) h |
© Kenlucky | Washington " Springlisld Police Dapt. T l_ _¥. implementad o | 121100 | 12802 T o -
. Kentucky  [Webster oCaumyet T T | 102000 | “ozigarnz ) T
[Kenuchy __ Whiliey [whiay county €911 [ v : | [ otw0i | asAwvez | ) - -
- : ;
j Louisiana  [Bienville ___ |Bienvilla ShariHf . Cox , 0724000 | 0201
_ _ X | osmrimo | yormeo [ T _
‘ Y 0607100 021201 — T |
) v i v ) ___‘ 08/07/00 | 0171901 T
liafayeute " Latayen 2 Camm Disl i v i 01718/01 B - )
" Lo I caln Lincain Parinh S0 LY %102 - - T T
. i . arlah § e 1 01/09/0 - R
i Louisiana Lincgin . |Ruslun PO _— O ¥ R _e1/09/02
. . : tadisen Parish S0 RFS rEceWSd 10/]1100 Irunhs ordered Dec D'D and 1ren E:mE?Hed F‘S‘\d
! Louisiana - Modison ) M .. o CPE nat E911 capable
' . Ouachita_ i o [ VIFP!grrnaﬂle_q_ ) 04/18/01 ) )
; iSt. Landry . Y |implememes” T[] T o170z - L
51, Martin i .1 mplomentad _ v T s _10M8/00_ - -
Louisiana /St Martin X |mplamanied A 1041800 T B
i e R T i A g T =
I e Webstes 9-1-1 Ly implemanted: | | 0111702 B -
ﬁ 1 : = : +
nesola  Becker Bocker County Shariff Y Cimplemertad T 4 | D4(1101 | owavaz i .
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NEXTEL PARTNERS, INC. Exhibit A
. valid Req ( T ase RFS RFS
[ STATE County PSap J YiN) Slatus Requesied | Received | Complaled Comments { Moles
Texas  Randall | Randall CaSO - .Y |implemantea [ 1 014801 | o815/ )
Texas  Reeves |Paccs PO - ¥ |panding ’ 082101 | 0BIQ02 | Dipiay issue @ PSAP, working wiLEC. CPE Vendor 1o Resolve ) |
Texas Refugio Relugio Co SO e i ¥ Implamented r 08/18/00 | 07/2301
Taxas Runnels Co 50 S limplompntea ] oamsioy | 072802 o
Texas = Py #mpnsm.nmd_ Tl 08800 ;| o7/03/07 _ -~ - B
Texas i, ~ ¥ limplamentad (I 0811800 a7/t
Texas San Palricio Pnn Aransas FD _implemer - 1. 08/19/00 08/08/02 _ ) o
Texas __ {SanPaiicio ___!San Palricie €a 5O B implomentead | | 1 1a1a/00 | 072301 ) T
Texas  Scurry ScurryCo50 o ¥ |implementad | iwwrser | osEmez e T o
Tenas -Smin ETEMS N lonHod I Na Sites Currerily Rouling lo 1his PSAP, RFS received 0711108
Texas Smith Lindale PD B N On-Hola i 1 ___:No Sites Currenily Royting 10 Ihis PSAP, RFS received 07/11/00
. Texas _ Smith Oveﬂnq [°] _ N _ |On-Hold N [ . " iNoSies Cuirenty Rouling 1o ihis PSAP, RFS received 07/11/00
: Smith CoSD_ Y. [imptementad _+ 071100 | p2izwo? o
: i v Impismented j ““o7hcn ! ozzan: o
N Qn-Hold _
_ [3 Pmplnmnn d 4 | lanswo | o7z
Y limpiemanted [T R LT
v Implemanien N 0BHEO0 ; _ 0&21/02 T
: v ‘lmpiumvnlbdiii ' . OMINO1 | 06202 o .
L ' T No Shes Currenily Rauling 1o Ihis PSAP, RFS receied G8/21/01
TN Jimplemenssa DRZ101 | 0220:02
¥ Fgl.mumaq D8/18:00 | 03/2001
' Ho sitas Prejected unii 4ih Qi 02; LEC SR nat 20-digh capable; RFS

Terry Co

M1 Flsacant PD

.n AﬂgOlo Comm th
Upshur Co 50

n-1tald H

ireceived D&/21/01

EL—IJ

F,;fm;g o

12301

1

1 _: oaneoo | osizvez - .
1T ee2not | eatvion

1 _partomn o e
i oxisil

"~ IHOLD Pending LEC irunks & CPE Upgrade. RF S recemed Aug 00

. lementad - B " oBHiaioe
i _lmplamented w1 | 01729102 o ____J
Kermit PO Implemaniad ] _08/T1I01 08/05/02 o T .
L L J
"~ Gharloftasville-UVA-albemarie City ECC LY _mplamented [ | 1 L oEoM01 | 12210 N o |
|C-rvrtgf Covirglon Emergancy Dispaich N [onbod T o No siles RF S rec &/1/02 )} o
! 0 o { o 09r19/02 112722002, e ‘
City of Lynchburg__ Lynchburg Emergancy Commun. Cir ¥ implamentod 01102 | D730/ B
| Fuvanna Flmvniia Cuuity Shenlls Olfica v |Pwmding ' 02/61/03 . |
|Frederick __ |Cuy ol Winchester L N R (= Selecive Roular not ready RFS 186w Aug 01 |
__Frederick D@plylpjlm« Cum N On-Hoid _ iSeleclive Rouler nol ready. RFS recv Jul 01 .
_.Laﬂtaslgr_____ . County of Lancasiar . | _ ,N,, jOn ok R ___P:J\_!___SIIBE_-_ {
Madison _ _  |Madion Coumy ES11T o J[Wﬁ \CnHold ‘1 _F Nasies - '
_IMontgomery Iy Polica Dapt. ) i 1 [ olzuoz | om0 o
Page _  __ |Emegency Cperaliors Cenler ~ |on-Hod ] | " INo Sites e
Roancke B of Raanoke Commun. _|implemanted- H ] l 2401 06/21402 o
Roanake _ limplemantad ' 1 | B202/0° 0842102 .
y . . ﬁplgmanlag 7_ 1 isiisor | esrzinz ‘
Rockbridge WJ‘“"‘"""“’ Reglonal Public Satery Cammun. Cir. ¥ |implemented b | 02119/02 ; O&OBIOZ o }
Smyth ‘SmythCounty n T " o418/02 | 10/22102 - !
VWashlnq!on _ __ | washington County Emergancy Servic _ img ) . [ 011 0/02 T2 _
Washinglon |City ot Bristt Potics Ceonment | Pending ! | G509z | 110402 I
Virginia Wise i ~[Norton Police Dept N |onHaid i | No siles al Ihis ime. RF S recy Aug 01 |
T - 1
! Co daiad Comm: ' K
| West virginia | Cabell Raupansa Ctr, ¥ Implamanted 1 1211101 08/25/02 o
[Kanawha Matro Emergancy Operation Cnnwr . Y Implamantad ¥ T 11/61:01 071802 ~ o J
Wesl Virginia | Putnam " Putpuni County 911 v |Panging 1T T D&/19/02 | 11/27/02
L Il L L J
{ [ l T o




PSAP valid Reg Phase RFS RFS
STATE county e Stalus Requesled | Received Compleled Commenis / Noles
Total Requesls Implementad 2
628 Ponding 52
Phasel.502 Phasell-126 Oa-Hoid T2
Alavaina Baldwin Saldwin Co ECD 1w " [ odnao? ] Awaiting Phase || Agiegment with BellSouth and PSAP .
Alabama Date Dalevile PD L] | o002 . Awailing ILEC readiness, upgrade required “
Alabama Dale Ozark-Dale Co £9-1-1 L voo3ne | Awating ILEC readiness. upgrade requied - \‘
Alabama Elmaore Elmare Co 50 N J02/02 o Awaiting Phase i i with Belt5 ard F‘S.nP '
Alatama Elmoie Wetumpha PO [ 0B02/02 Awaiting Phase I Agregmeni with BellSouin and PSAP ;
Alabama Houston Dothan PD __ N 07/14:00 [ Awaiting ILEC reatiness, upgrade required o 1
Alaliama Mobile MCCD N 03/30/01 Awaiting Phase Il Agreemeal wih BellSouth and PSAP B
Alabama Monlgomery Montgormery PD N 06/28/01 Awailing PRase 1l Agreemenl wilh 8eliSoulh and PSAP g
Arkansas Ha Spring Hot Spring Co 911 M 10/10401 Aw aiting Phase Il Agreement with Soulhwes Bell and .
ArhAnsas Jeterson MECA N 09/09/02 o Awaiting Phase [ Agreement wilh | 50ulhwes| Bed ang _‘
Arkansas "Washinglon wWashinglon Co Cemiral EMS L 4704401 Phase It Agreernen(_\il!rlgpmhwem Beil and F'SAP |
Ak Ensas i Fayeneville E911 N 04/04/01 . ng Phase |1 Agreement willl Soutwes| Belt and F3AR
Arkansas W ashi Springdale PO | _N_ Q4/04/C1 . - Awaiting Phase il Agreement with Soulhwesl Bell and PSAP I
Arkansas While Searcy PD N 6102 Awailing Phase || Agreement with Southwest Bell and PSapP
Flonda Escambin E scambia Emes N ovanoo | Awatting Phase [ Agreerment wih BelSouth and PSAP |
Florda Escambia Pensacola PD N 03/2100 | . Awaiting Phase il Agreement wih BellSouth and PSAP I
Flaiida Jachson Jackson Co Emerg Mgmt, N n-- | 01/23/02 __ iPSAP equipmenl nol ready |
Figrida Wasning'on {wasninglon Co 50 N Qnrioig i i) 01722602 {PSAP squipmen ol Teaty
lhingis Fulton Fuiton County ETSB N |onHod T Awaiting Phase Il Agraement with Galletn River and PSAP
Wingis Knax Galesbug/Knax County ETSE N Or-Hold | 1 24G8/00 .. iAwaiting Phase Il Agreement with Galleln River and PSAP . |
IMinois Marshall Marshan Counry ETSB __M___|On-Hold 1 1 Qa1 2/ Awafting Phase I Agreemen wilh Gallelin River and PSAP
Sysiem funclionality confirmed wf.lmenmcn in Qcr02, neplnymenl has
Hinois Peuria Bananvile PSAP ¥ Pending. v 7 ozt | 12/20/02  commenced. o |
i i i d i 00102, deployment has
Hingis Peotia Chilicaihe PSAP v |Pending Ll 0M2B00 | 12/20/02 ‘
o | T pnfrmed wiAmeritech in Ocl0Z, d has |
p . | Y  depioy
Wincis __|Peoria Pearia Heights PS4P v Pending i ! v | opeeon | 122002 icommences. ‘
: iSystem funclionalily confirmed w/Amerilech in Octd2, deployment has K
Peara PSAP : i
Winois Peoria Pending " 07/28/00 12/20/02  :commenced. |
Syslem lunctionality confirmed wiAmeritech in Qcl02, deployment has. !
Minis Rock Isiand Rock fsland County 511 Center Commun ¥ | Pending 11 1me00 | 0117463 commenced. N
N " . System lunctionality confirmed w/Ameritech in OctDZ, deplaynenl has
Py i
Hingis Rock Island Miian Police Dept ¥ ___Jf’ending ; T B0 | 61/17/03 icommenced.
. : System tunctionality confrmed wiAmeriech in Oct02, deployment has
! i
Wicwis Rock Igiand Rock Island County Sheritl Y Perding \J\ oM 1100 Q1/17/01  commenced |
! :System functionality confirmed wiAmeritech in Oct02. deployment has ‘
Hlinois Rock Island RICOM-Rock Istand Polics Dept v Pending T 111800 | 01/17/03 | commenced. B
P " System functonalty confirmed w/Ameritech in Ogt02, deployment has
I i
Hlinvis Rock islang Silvas Police Dept. Y |Pending | | it 11416/00 01/17/03 commenced. i
Illinuis Tarewel Tazewell County ETSB N [On-Hold 1 0R/09/00 . Awaiting Fhase || Agreement with Galletin River and PSAP . |
Ilinais Tazawell Pekin Consalidated Commun. Clr. {TaZzeom) N On-Hokd I 08/09/00 .. phwaiting Phase I Agreemen! with Galletin River and PSAP .
INingis Tazawell /Morion Police Depl. _._N Or-Hold il 08/09/00 Awaiting Phase 1l Agreement wilh Galieun River and PSAP |
Nlinais Tazewell Eas1 Peoria Police Dept N |On-Hol 1t 00500 waiting Phase Il Agreemant with Galieon Rwer and PSAR R
1llinais Vermilign vermillion County E911 N On-Hod Iy 10/03/00 Awailing schedule completion date om PSAP for equip upgrade . !
System lunctionaiity confirmed w/Verizon in 0cl02, deployment has
{ K
Indiana Clay Clay Courty Indiana E-911 Office ¥ Ponding 0o 02/22/02 12/20/02 icommenced o .
Indiana Gibson Gibson County Sheriffs Depl. N On-Hold i _on Q7/09/02 i nwaa_l_u_n_g _P_SAP enu|pmem 1 sonwale upqrade o
P I System tunciionalify confrmed wiverizon in 0ct02, depkyment has :
Indiana Putaam Putnam County 311 ¥ Ponding 0" 10761 _| 12720002 commenced.
Scoft Cor £ Co j | yslem lunclionality confiumed wVerizon il 00102, deployment nas
Indiana Scoh unty Eme gency Communications ¥ |Penaing S L E O A 11 1220002 ‘commenged.
Indiana Vigo Terra Halite Palica Dapt . Y |Penging ot 0" orgVDE t 7/07/02 _:Campleting AL) sieering issues. Tesling ready 10 commerice
taghana Vigo Vigo County Sherlf's Ofica_ ¥ {Ponging : it arowoz | 11/07/02 mpleting ALI steering issues. Tesling ready o commenca.
Kentucky Daviess Daviess County Sheriffs Depl. N -On-Hald I 061052 } L Avﬂ_l_tm?nase il Aqreemenl with Southwesl Bell and PSAP o
Lexinglon F ayene Urban County G Syslem Iundnnalﬂy confirmed wiveiiron in Oct02. deployment has
Kenticky Fayelte ringlon-Fayere Urban County Gow. ¥ . _|Pending : oo 1241801 1271302  :commenced.
Kentuchy Jefterson Jetlerson County Police Depl. N |On-Hold ; 1l 06727101 Awaiting Phase || Agreemeni with Soulhwest Bell and PSAF _
Kaniucky Jefferson Louisville/Je frerson Counry EMA N __On-HoWd it 06/27/01 Awailing Phase || Agreement with Southwest Bell and PSAP.
Police Dept ~ ¢ 1 Syslem hundlionality confirmed wiverizon in Octd2. depioyment has '
Kealucky  |Rowan oe Dep ans L ¥ |Pending " wAM | 12102 commenced.
Kentucky 'Warren Bowling G reen Police Depl. N On-Hold ) 11 0&/14/00 Awailing Phase || Agreement with Southwesi 8ell and PSaP
Louisiana Lalayetie Lalayette Parish Comm Digl N On-Hold 1 02/01/01 Awaiting Phase || Agreernent with Southwes! Bell and PSAP
Avaiting Phase || Agreement with IES and State/PSAP Deployment panmng
Minnesota  |Becker Becker County Sherifl |y ponding i | osmsior | 01/24/03 has commesged with IES. o o
Blue E E _ : i Awailing Phase || Agreement with IES and 51ale/PSAP. Deploymenl p\annmg]
Minnesola  |Blus Eartn ue Earih Emergency Services ¥ |Pendng " 02501 | 01/24/03 'has commenced with IES. i
B Co - Awallmg Phase Il Agreement with [ES and StalesPSAP Deployment planning
Minnesola Brown rown Counfy Shet 1 Ponging ot 06/29/01 G1/24/03  :has commenced with IES. e
Minng sola Carhon Carllon County Shenfis Office N |OnHold ' 06125/01 _as_g_ll Agreemem with OWEST and State/PSAE
. awaiting Phase || Agreement with IES and S1alefPSAP. Deployment planning
Minnesota Cass Cass County Sherif Y |Penging o4t | ow2siol 01/24/03 _ihas commenced with IES.
tinnesota Clay Clay County Sherif N On-Hoeld oo | oaRsit g __ jhwalting Phase 1l Agreemem wnh_o_\.yt::g_T and State/PEAP
y i Awaillng Phase li Agreemenl wilh [ES and Slale/PSAP Ocployment p\anmngl
Minnesola Crow Wing Crow Wing Counly Sherif ¥ Pending e RO <] 01/24/03  has commenced with IES. -
" Awalting Phase || Agreament wilh [ES and S131e/PSAP. Deployment p\anmng
Miuiesora Douglas Douglas County Sherifl .y Pending i H 06/25/01 07/24/03 :has commenced with IES.
I
Minnesota  |Freeborn Freebom County t-£.C. N __ On-Hoid L n 06/25/01 Awalling Phase |l Agreement with OWEST and State/PSAP ’
- . I .
. Gram Counmy Sherifl ! Awailing Phase 1l Agr;emenl Wilh [ES and Stale/PSAP Deplnymem plunning;
Minnesola Grant id v lPending L. | oe25i01 (1/24/03  has commenced wih IE |
Minnesota |iasca hasca County Shertl N OnHole | | I 05/07/02 ___{Awailing Phace Il Agreemeni with QWEST and Slale/PSAP o
Minnesota Mower Mower County LE G N _ |On-Hao_ 1 06/2501 | Awaiting Phase Il Agreement with QWEST and Slate/PSAP T
| - i
N . Nicollel County Sheriff Awailing Phase || Agreemanl with [ES and S1ate/PSAP. Deployment planning’
Mrnneso!a Nicollgl I4 Pending B o 06/25/01 G1/24/03 has commenced with IES
:!nnescla Olmsted Minnesola Slaie Police-Rochester LN _  OnHoo .0 ] 0625401 Awamng Phase It Agreement with QWEST and 5|are,‘P5»P i :
innesuta  |Oimsted Chmelead Caurty LE C. N |onHoig . 062501 {Awailing Phase i Agreement with OWE 5T and Slale!PSAP )
) Orter Tail Caunty Sheritt " IAwanlmg Phase Il Agreement with [ES and StaleiPSAP, Depluymenl p\annmy
Minncsola Ofter Tail ¥ Perging i i 06/25:01 01724703 ihas commenced with IES
Pine Counry Sherift ‘ ) ﬂg Phase I Agre&meni with IES and Slale/PSAF Deploymam planniny
Minagsota Pine : ¥ |Pending 7 [ L i 06/25/01 01/24/03  ihas commenced with ES, |
::""““'"' Rock Minne safa Stale Police - Marshall __N_ -On-Halg [T 062501 | Awailing Phase 1T Agreement with GWEST ang Staterpsap :
annesu:a 2: tmﬂs :‘ITES-D" State Palice - Duluth Post N _I t | 062501 . | Awsiting Phase If Agregmen with QWEST and S!alefPSAp |
Inneso . il . ———
sala ouls t. Luuis County - Virginia N h 062501 . tAwailing Phase | Agreemen with GWEST and S\ate/PSAP
Tudd Caunty Sherift :Rwamng Fhasa It Agreemenr with IES ard Slale/PSAP E;\o‘;’ﬁénl olanning
Minnesola Tudd X L 06/25/01 01/24/03  :has commenced wilh IES. l
Wadena County Sherilfs Office ; [ {Awaiting Phase I Agreement wih IES and StaleiPSAP Depl t pland
) W, 5 H ploymert plang
inesata adena Y. |Ferding l_ [... 7 | Uiasi@1 | 01/24/03 has commenced wih iES |
5 Wilkin Counly Law Enforcement Cenfer ! ) ; Awailing Phase || Agresment wih [ES and S1alaiPSAP, Deployment alannd
Minnpscia Wilk y ! Ploy E "9
ki v Peang |1 0612501 | 07/24/03  ihas commenced with IES, i
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BSAP vahd Reg Phase RFS RFS
STATE Counly (YIN Stalus Reguested | Received Compleled Comments / Noles
Minnesola Winona Winona County Sheifl N |On-Hold 1 06/25/01 Awaling Phase Il Agreement with QWEST and Slale/PSaP
Migsissippi Covinglon Covinglon Co 50 N On-Hold I A L 05/08101 Awaiting Phase || Agreement with BellSaulh ang PSAP
Mississippi Forrest Farres| Co SO N On-Hokd 3] 10F12/G0 Awarlmq Phase Il Agreemen! with BeliSoum and PSAF ’ 7
i) Fornesr Hanigstburg PD M On-old _h 1Q712/00 ) ’ Awamnu Phase I Agleernenl witn BeiiSaulh ang PSAP ) )
Mississippi Jagksen Gaulier PO N ‘OnHold L 04/04/01 ;Awaiting Phase 1l Agieement with BeitSauth and PSAP -
Meslotps,  paceon Pascagoula PB N N T OATOAIOT " ating Phase T Agreent it BSounarc pSaP
Mississippi Jachson Hoss Peinl PD N 1 04704/01 A g Phase || Ag Wl with BellSe and PSAP
Mississippi Jacksgn Jackson Co Comm N o 04/04/01 Awaiting Phaze il Agreement with BellSouth and PSAP
Mississippi | Janes Jones Co Em Comm N - L Il 11/01/00 Awatling Phase Il Agreement wilh BeliSouth and PSAP |
Mississippi Janes Laurel PD N l ~ 11701 /00 Awailing Phase 1l Agreement with BellSouth and PSAR |
Migsissippi__|Lamar Lamas Go 50 N \CrHo i 092700 Awaiting Phase Il Agreement wilh BehSouth and PSAP K
Mississippr |Peanl River Pearl River Shenff N Towcla 1 £8/01/00 Awatting Phase || Agreement with Bell South and PSAP [
Maw York Cattaraugus Cattaraugus County Sheriff's Oifice Y Imp - I I DeM0/02 111502
MNew Yok Schenectady NYS Police-Princelown Fost Y Pending i 10018/02 12/20/02 :PSA i i software. Deployment process cor ed
ol
Pennsylvania_ |Erie Erie County 811 Cemer v |Pending ) 1 oA | 121302 .g:;':“’gf-unamy Gorfimed wivenzan in OCtO2, Geployment has |
Pennsylvania__ |t ycoming Lycaming County Dept. of Punlic Satery N [GnHol 1] 09727401 Awalting PSAP equipmen / sohware upgiade inorder to coceed |
o : T I System funclicnaliry confirmed w/Verizon in Oct02, degioyment has
Pennsylvania Yok Yoix County/York County 9-1-1 Communications ¥ 'Ponding i 04/ 10/01 12/1302 L':mrnen[:ed i B J
Tennessee Carter Carler Courty 911 N iOrHolg : i 12/28/01 Awailing PSAP equipment / software upgrade in order @ proceed '
Tennessee Greene Greene Counly 911 _N _ |OnHod i 1} 122801 | Awatling Phase || Agresment wilh BeliSauth and PSAP T 777;
) fun 5 i 3
Temnessee — Hawkins County 91t v loenong y — 0117703 2«:;:ﬂ;e§tmnamy confirmed wSprinl in Oci0Z, deployinent Nas
Tennessee Sullivan Sullivan Coursty 911 N Qn-Hold ] 1 12/2801 Awailing PSAP equipment / saftware upgrade in order to ploceed
Kingsport 911 - [ "Systern funcionalify confirmed wiSprini in OCI0Z, deployment has
Tennesses Sullivan Y Pending i 12/28/01 01/17/03  commenced.
X Brisiol 911 T {Syslem functionality confirmed wﬂ'S“pﬂn(’m 0Octd2, deployment has h r
Ternessee Sullivan _Y  iPending i 12/28/01 01/17/03  icommenced. - o
Tennessee Unicoi Unicai County 911 N 'On-Hold [ 12/28/01 awa ing PSAP eqmpmenri [ software | upgraoe order to proceed
' {8ysiem tunctionaiity confirmed w/Sprint in OGi02, deployment has
Tenressee | Washington Washington County 911 v |Pending 7 12801 | O/17/03 cammenced. )
Texas Harrison Hatrison Co. S0 N _ onHod | o1z "Awalling Phase Il Agieemen wih Soutwest Bel ang PSAP I
Texas Harrison Marshall PD ] On-Haid I ] 03/19/02 Awailing Phase ll—{kgleemenl with Southwest Bell and PSAP ‘
Texas Midland Midland ECD N On-Hold ; ! \i 031102 o Awaiting Phase 1 wﬂn Soumwest Bell and F'SAP .
Texas Nusces CCPD N iomHow [ T 091302 | | Awaiting Phase | Agreement with Southwest Bell and PSAP I
Texas Fotier Amaiitl PD N |owhod " 0628002 | - Awaring Phase I with  Betl an0 PSAP 7
Texas Randall Randal Ce SO N [OnHod o | os2s02 ; Awaiting Phase Il Agreemen! with Souihwest Bell and PSAR . !
. Systern functionality canfirmed wrverizan in Oct2, deployment has |
Texas Rusk Hendesson PO ) f axsi02 | 1206002 Eq;mgerqqeq ] h_r ) p 7" i
Rusk Co 50 System functionality confirmed wiverizan in Oct02_ deploymenl has ‘
Texas Rusk ¥ 1Pending o nu CLavisg2 12/06/02 _commanced. .
Texas Smith Smith Co 50 N v()n-Hnld 1 031201 Awalllng Phase I Agraement with Soutwest Bell and PSAP .
Teaas Smith Tyler PD N [onHod | | i 03/12/01 " iawaiting Phase Il Agreement wilh Soulhwest Bell and PSAP
Texas Smith Whiehouse PD N 0On-Hald . . No sites localed within PSAP boundaries _ ]
Texas Smith Lindale P N On-Howd " Mo site's located within PSAP boundaries
Texas Taptor Abllene PD M |[onHok TN [Toszaim “Awaiting Phase Il Agreemenl with SoLttwes! Aall and PSAP
. System functionality confirmed wivedizan in Octd?, deployment has
vermard __|Feankiin 51. Albans Palloe Dept. Y Pansng | 5 oameoz_| 1172202 commenced v e "
. . Syslem tunclionality confiomed w/verizen in Oci02, deployment has
Veimont L amoilie Lamaille County Sherifl A4 Pending . H Q4/26002 11722702 ct:mmenced i -~ y
Shelbume Police Dept ) ’ System functicnality confirmed w/verizon in Oct02, deploymenl has
vermonl Multiple ) _r Panding | _ H O4/26/02 | 11/22/02 ‘commenced. . o
) _ . System functonality confirmed w/Yerizan in Qct02. deploymeni has
veimant Multiple Veimont Staie Police-Wiliston v |Penaing 1 oanez | 11722002 wy;umenced,_ e
\ermont Siate Police-Rulland System [unclionality confirmed wA/erizon in Qct02, deployment has i
Vermonl Rutland ¥ lPenging | R 04/26/02 11/22/02  icommenced. . . o
" i Syslem fundlionality confirmed w/Verizon in OcG2, deployment has
Vernanl Washingian Mantolier Police Gegt ¥ Pending S " 04/26/02 11/22/02 commenced. L
. System functionality confirmed wi/erizon in Od0?, deployment Nas
vermom ___|windsor Hartord Police Dept v |Panding 1 04/26102 | 11/22/02 commenced.
. System functionality confimead wiviefizon in Oct02, uephyrnem has
vermont Windsor Springfied Police Dept Y _|Pending 1 04/26/02 | 11/22/02 eommenced. o e
T T T i System functionality confirmed wiverizon in Oct02, deploymeni has
vermant Windsor Verment Stale Police-Rockingham v Pending m 04726002 11/22/07 ‘commenced,
Chatlonesville-Uva-Albemarie Clty ECC System functionality confirmed w/Sprint in Om02, depleyment has
Virginia Albemarte ¥ Pending L oo 06/21101 12/13/02 | commenced )
Virginia Fredenick winchester Commen. Ol N |Ontold o 06/22/01 . Awailing P3AP equipment / software upgrade in order 1o Dmﬂeeﬂ
System tunctionality mnnrmed wiVerizon in 01:'02 depioymen!| has
Virginia Frederick Depl. of Public Satety Commun v Fending " oa/22/01 12720007 commenced. o
System lunctionality confit med w/Yerzon in OG0Z. deployment has
virginia Lynchburg Ciy Lynchourg Emesgency Commun, Cir v |Pending i e | 12720002 ic ) ) i
Martinsville-Henry County 911 Communicalions, T System lunclionality confirmed wSprint in Oct02, deployment has |
virginia Henry Center ¥ Penging L it | 072202 11/22/02 commenced. . |
System lunctignality confivmed wiVenzon in Oct02, deplayment has
Virginia Pitisytvaria Pitsytvania County Dept of Emerg Mg v |Pemang " 0702 | 1172202 icommenced. N o !
viginia Raanoke City of Roanoke Commun, N Cn-Hold o I 09/20/01 . iAwaiting PSAP equipment / softwate upgrade in order fo proceed ‘
Virginia |Roanaka Salam Police Dept. Y Tmplemanted 11 00602 10/31i02 I
, —_ I o _ S, - P _1
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valid Reg Phasa RFS RFS
STATE Ceunly r PSAR Y¥iN} Slalus I Requested | Received Compleled | Comments / Notes
I Total Requests I Implementsd 156
628 Pending 80
Phase |-502 Phasell-128 On-Hold 182
“Alabama  |Aulauga Autauga Co 9:11 Y 1 | 09/2100 071 7M1 )
_Alabama  ;Baldwin Baldwin County ECD _ Y d | 06/19/00 08/24/00 |
Alabama  Butiar Butler Co ECD _ Y 0 oth4mo | oeinsl ¢ i B ) K
 Alabama  iChambers _|chambersCo " ¥ |Implemented 1 0714100 01/09/01 e
. - Alabama Da-le oo oo _|Ozark-Dale Co E-011 Y Implemented T I o1r2ai01 B306/02 - :
L Adal a_ |Dale Dalevilke PD o e Implnmnm.;&ﬂ — 7I__7 T teio0s © _ i
" Aabama Dallas _ | Daitas County Comm Board . N [onHou o | ~ iNa'Sues Curremily in this County; RFS received 11200
Alabama _E_lmore Welumpka PD 1Y ! | " 092800 QB4 T T T T
Alabama  |Elmore Elmate Co 5O - i | ¥ limplemantad "t Toorzewo P o@nami _ ) -
Alabama  |Escambia Escambia Co 5D " ¥ iimplemented T ’> T 0a/02/01 11/06/01
Alabama  'Housion Dothan FD ¥ implementad | 1 o7riame :oszoO1 | T
_Alabama  Lee Auburn PD UY  |implemented | ¢ 1 06/26/00 0228164
-~ Albama  Lee Lew CosO oy Implementod T T esneog p22en1 T Tt
| Alabama ILee {Opulika PD S '’ | 06/26/00 o801 - -
! Alabama IL 13 __ |Lawndes Co ES11 Y - 01/30/01 06/26/01 - '
_... Alzbama "Wacon. Ciry of Tuskegee PO - N |OnHold | o Shes Curently routing to this PSAP; RF S received 10HG/01 h
“Alabama  Macon Macon Co SO x| I 1010/01 | 0228002 - O
Alabama _ Macon _ Town of Nousulga o o N ‘On-Hod B A No Shes Currenily routing to this PSAP: RFS received 10/10:01 ) ‘
Alabama  [Mobile 2 ¥  |implemented U | _eansioo 0B200 - o o
Alabama  |Montgomery |Montgomery PO | ¥ |mpementsd 1 ov08/00 031 2/00 T T o ‘
Alabama  |Moatgomery oY [implementad i 11/6900 — . i
Alabama  Russell = © Y Implemented _1] ari17Tio1 e . ;
Alabama .Russell ‘ Yo I d | B :
Alabama  |Sumter . LY implamas 1 . e o 7
Alabama  |Tallapoosa __  |Alexander Ciy PO o J,, N |OnHol_ b iND sfles 1o oule to this PSAP o
Alabama Tallapoosa Tallapoosa Ca SO Y Pending i 05730/02 11/13/02 :Deployment on schedule.
Arkansas _ .Benton Benton Lo Cantral Comm Y | 08/07/00 Oc/oa/d | _
Arkansa_s__ . |Benton City PO T . S B [ 0807/00 D6/0B/01
" Arkansas _ |Benton City PD N . I R
kansas  |Benton oam Springs i - Y implomented | | | 10/22i01 1119001 ——
Arkansas  'Clark ClarkCoSD Y _|Implamantes 1 04001 10ME0T _ .
Arkansas __ Conway |Mavsitton PD _ ) ¥ |implan d i ! 0621101 02107402} - . i
" 'Arkansas  |Crawford _[Erawtara eo 50 v d | 1 [ o K
|__ Arkansas Crawiord _|an Buren PD Y pl 1 0418/01 | 01/22702 B i
Arkansas __Crawford Alma PD Y d | 04/16:01 01/22/02 ] ) 1
"Arkansas _ |Dallas Dasscoso " "1 N lonHod ‘ [ No Sites Curently in this County, RFS ieceived 0924701 ]
Arkan__se_l_js _ __%Eha o Il_:)_e__sl-_sa__c,r.u 1R} i N iOn-Hold _____‘___ I No Sites Currently in this County; RFS re_n:eived 10031 R
Arkansas  |Faulk Conway FD Y |Implemented i Corieol 1 12200 ,
Arkansas |Faulkner Faulkner Co SO B ¥ d ‘ 1 " 07AK01 T 12120001 T
" Arkansas  Garland | Gedand Co SO T T Y iPenoing : "T060aG? 1 111407 _Deploymenton Scheddle. .
. Arkansas Gadand | Fer Springs PO v pending i 060402 | w140z Deploymenton Schedue. ;
:Facilites/Telco |ssue; Field Testing scheduled for D¥09/02; Delayed due fo
:continued faciliies issues - LEC portion now due 08/20:02: Sep! update: T1 |
. Arkansas _ |Hempstead Pending f 01/24402 11721102 waorking oul S57 link issue :
Arkansas__|Hempstead On-Hald b Mo Sies curmntly rouling to this PSAP, RES received 012402
"Arkansas  |Hot Spring . |impiementea I 01/30/01 10118i01
Arkansas  |Independence - __|onHold 1 No Snes Currernly inhis County, RFS received 021201 :
T £5 Mo delay In Finalizing Cal Routing: 5 Mo delay due 1o Faciites Availabiliy
. {Local Loops ordered; 0531702, Meet Point Is5ue w/LEC. LD Carries;
! Escalateq to Facililies Manager. NFI Direclor level: contining 10 work wilh
i Arkansas Jefiarsan ¥ |Pending ! 04200071 71/25/02 ILEC. LEC on facilty issues,
_TArkansas  Lonok T "|Lonoke Ca SD ¥ d 0 122700 | 06001 o
Arkansas Marian 1 No Sites Custenily i this County. RFS received 10/04/01
7 as_ Monroe Co 80 i 07/20/01 030707
Brnkey PD Yy " Na Sites Currantly in this PSAP; RES recewed 07120/1 _ :
1 ﬁrkinias Mom’g’cméa’i' : mﬁlrgo_mﬂy . T T b ) ":Nao Stles Cunanﬂy in Ihis County; RFS recewad 01124/02 _.
Arkansas Polk e N | [ Na Sitess Gurrently in this County: RF 5 received 0872007 o
Arkansas 7@99 R o Y | _ban7I00 08102:01 . B |
Pulaski - v d ] “oar07100 04405701 i B :
Arkansas Pulashi Lhtia Rock PD o [ i ow07100 | 040401 o ) \
T Arbansas Pulaskl North Litls Recx PD BN ] Toe0TI00 | 40401 ‘
Arlansas 'Pulaskl T [sacksonvilie I;ET - Y e 1 Q40401 _ !
o [Maumelia DPS o Y mplemented | |_ I 111801 B :
Arkansas  [Pulaski _ IsherwaedPD Y tmplamentad 1 0B/0T/00 ;o401 | - -
Arkansas  Saline s Co Central _ 1 ¥ implementad | ee201 1211801 . - o
‘Arkansas  Saline - ¥ |implemented N 08/20/01 121801 - -
. Arkansas__|Sebastian . [ d . t D ooeat | ov2m2 . )
| Arkansas | Sebaslian | sebastian o 5B T 1y s d ] i 06291 | 012202 y
. '5: Union £ Dorado PD o N ! o : Wﬁi
i "|van Buren Fairfielo Bay PD_ B N |[OnHold Lo . |
Washington ] TTY  imptemented | 1 0312101 - N
Arkansas |Washingtan © Y _|implemanted | ;1 ‘o o . !
“"Arkansas Washington e PO " [imptemented : I R 2P B .
Arkansas 1 White 'so.my PD 7 limplemented | | 1 | 0omIDZ [ 03O :
L L L L L AR g1y T [ S 1 T + + o — y
‘ ' \ | ‘ ]
i . FHorida  _Bay Bay Ca 50 N d i 031801 1211101
Florida ~ "[Calhoun” canouncaso [ N OnHol T I I
_FI Columbla - 77753|u7mh7u Cool) o o | X [mplamented 9 11/08/00 08/14/01 e -
. _Florida Escambla |Escarnbla Emer e R Tt '_"— T 05-21_5; iﬁW’ii i
|' Flarida _ESl’,lm - Pansacola pD,7 - o \'_;_I_rgﬁmanmd 0 T ov2100 | 091900 - - S ‘
{. Florda |Gadsden {CadsdenCo50 [” ¥ implemeniad I [ ranace | esmaon B -
Florida ) ‘Hamikan Ca SO o ¥ [implemantad 1 Towozo1 110601 - T -
_F_Ior!qa H?',Te,s - Holmes Co SO ) v . . : — 222502 S _ -
Florida  |Jackson 1Jackson Co E ¥ 1 0502100 | 05122101 o
... Florida Leon . .leonCosO i K o240 omoinz -
i Florida |Leon o ¥ 102400 o ) ]
Florida | Madison 1 ‘ 0TS | 02127102 T o
. ! mplementation alempr made 12/12/01-LEC Seleaive Roular was not set up'
i for 20-dgits-Resolved: lest attempl made on 04.02.02-1ailad due 1o KP digir
_ Florida  Okaloosa _[Otaloosa Co COPSTOM. _ 06/27/01 | 08115102 ::rﬁ};?r::gz:;:g&;?ULpEgC‘W”m 10 resoie: PSAP o swid « ehter ;
_ Florida Santa Rosa Santa Rosa l H - - co DR
N T WS -4 DHIBOD.E OMIID e e wrs oo eris s e i e e |




NEXTEL PARTNERS,

INC.

vald Req | Fnase RFS RFS
I STATE County PSAP YiN}y Slatus Requested | Received | Completed Comments / Noles |
) Florida Washingion Washinglan Co SO \d Impimmented | 1 06/20/00 0472001 1
{ ! .
. _Georgia Bibb Macon-Bibb Co E9-1-1 Y _ | . 1 I 12/28/00 01/30/02 f
" "'Georgia  |Dougherty _ |pougheny Co Y |implemanted | ) " 0aneos 04410101 o '
. Georgla  Houston 'Hauston Co 9-1.1 Y |implemanted | 1 | OBITION | D9MBA o
“Georgia Lo# Co 50 o Y  implomanted | ] T 2o ”Jl
. -Georgla - Lowndes Co E511 Y |implamanted I 037100 | 02/07/02 R :
L gy ! Gohumbus PO R 1 (IMipintiey R T DR T s . I o - !
) GEEIQIH R‘:cnmund Augusta GA Comm Cir __ 2 ;Pending i 08/11/02 02/24/03  ;Deployment proceeging on schegute i
[ i i S PaacE 1§.9 T il r TVTeOroY ITTwYT ]
I Idaho Ada Ada County Sheriff's Otfice Y Implamented ] 0406401 07116402 )
T
i
T Minois Clark B Clark County E911 - | \ —
Mnois  Coles Cales County EB-1-1 N R | I !
i llinois ‘Cumberla Cur 1 _ ¥ implementsd v | oteE0n o462 e o |
! Hinais ‘ _DE"_"’_ Caounty Sheritfs Office N |QnHold R . hnﬂw whenar if equip wnll be upgraded RFS rec '3!4.’01 4‘
! ]l2|FD2- \I:nzon wireless dalabase not loaded wirgline was inertor 51002
| lesling postponead uniil afer swirch cut TBO T/12702-wailing on database Iaau|
. tom Yzn Y¥02-per Deb Crasson from Vzn FGD Irunks have been erdered
i Hirnois 1Douglas Dougtas County Snenff's Depl. o ¥ Pending ' 05/28/01 11/06/02 by PSAP, they are due 917 81 . e
| .
I ' Work commenced end of 6/01. 16 week delay ordering 7 17runks. }
Verizon staled Iocal loop not available unlil 4/02. Escalated with LEC,
‘obtained 1 11 on 1711, also placed order wilh ATRT on same dale
___Mingis Edgar ~  |EdgarCounty 911 ¥ iOnHow [ _ E\!VEIUIQ on Vzn database o be oaded o e
_ inais _Eitingham ! County Police Dept _ Y i _ 1211300 071 _
' Minois EFingham  [EMingham County Shariffs Office Y i 1 121300 071502 o
L7 minois Ford Ford County #11 ¥ lementad i ; ) 05109702 - —
[ iingi Fulton  Pol ¥ impl d i Tazweion | o4nzi02 o - )
i Fulton ¥ limplemented I 1veeod | 04202
' Henry Y |implamented | ar17/00 02:97/02 .
{ T Jasper "~ [sasper Coury ETSB T N |onHol ; 7 No Shes f this lime RF5 reov May 01 |
[ llinois _'JUDav_Ie__g_s _|[JaDaviess County Sherift _ N OnHod | 4 o Identified PSAP eqp nol 1eady Rec RFS April 2001 B
Iinois Knox Galesburg PO N On-Hokt L. 1 LEC cannot support CAS, RFS recy Dec 08
- Ill_\nnis B Vlngglgr{ anl Commun Clr o [ N On-Hnli B 1 o On Ho-Coumy only w PJCAS salutian. RFS recv Dec 5]
re _7 Mia-r_shall i.larshaH Coumy ETSB I . B On-Held . r_____I__ _ - LEC camoljp}ﬁu_ﬁ éA__ RFS recv Apr 01 -
Actual Nel Rec nol received as of 12/11/01.3/19/02-lried 10 test & per
Verizon wireless database nol ioaded wireline was loaged in errcr- !
5/10/02-lesl falled-had database errors-graneous information 6/19/021|
Ilinois Morgan . _Jacksonville Polica Dept. _ Y Implemented L 03ra2/01 0B/01/02 T site cut, other has address issue PSAP musl wo :
Actual Nel Rec nol received as of 12/11/01.219/02-ried lo lest & per
Verizon wireless database nol loaded, wireline was loaded in error-
5{10/02- tes1 failed-had catabase emors-amoneous information 5/15/02-
Morgan ~ Morgan County Sh Y _|implementsd A Q30201 ;  O&01/02 1 site cut other Nas address issue PSAP musl wo
iitinols. Peoria . PSAP - Y ) N 072800 1 0110/02 — B
 lMinois____ |Peorla. _[Chillicothe PSAP i . d ! 07/28/00 :  0114i02 -
llinols Peoria Paoria Haights PSAP o LY lmpk d I 07/268/00 01/10/02
. innois___ [Peorla . Y d T 012800 | 01A00Z i o o
{¥115/02 found PSAP must upgrade trunks to enhanced FGD license to
inois Rock Island N Or-Haid isuppod 10 digit conversion RFS rec 12412400
‘ T 'mco; Rock Istand Pnll;;eéi T - 7715102 ibund PSAP must upgrads krunks o enhanced FGD licensa lo]
Winis | Rock Island a e L] On-Hald [ _ B suppart 10 digit conversion RFS rec 12112400
THE/DZ found PSAP must upgrade trunks lo enhanced FGD license to
Winois Rock Island Roch Istand C“”my 917 enter Commun N |OnHekd 1 suppart 10 digit convarsion RFS rec 12/12/00
o ’ o T T 71502 found PSAP muél U;Dgfﬂdﬂ trunks to Eﬂhaﬂ_CEd FGD I\cenég [{1
Hinais Rack Isiand Rock tsland Counry County Sherin i ) supporl 10 digil conversion RFS rec 12/12/00
. 771507 foand PSAP musl upgrade trunks lo arhanced FGO license 10
‘Rcck Island Silvas Poiice Dept N On-Hold | ;supporl 10 digit canversion RFS rec 12/12/00
| __|sangaman~ s County Cantral Dispatch Grr. Iy d_ : 10/19/00 ;040502 | o
i . Paze_wel_\ ~ e N |OnHold A LEC cannol suppor CAS. RFS recv Aug 00 _ . )
1 ingis M On-Hold | LEC cannal suppont CAS. RS 1ecv Aug 00
) Iinois Pekin Cansoldaled Commun. Cur. (Tazcom) N On-Hold 1 . LEC canng: support CAS. RFS tecv Aug 00 e
[ Wincis “Tazewell Washinglon Police Dept TN _.|onrHox 1 LEC cannat support CAS. RFS recv Aug 00
Wines '\;fermnhnn [Danvile Commu T N OnHod ' PSAP equipreri mot ready. RFS recy. 82500 _ |
- el —[wWhiesde Taunt, I rowrRmr — SPr TCETTETT IO s f Y €y T —
INincis Woodlond Gounty ETS8 N Or-Hod | | Nu Selective Routes available. RFS recy Hov 00
|= -
Indiana Clark Claik County Enhanced 811 _N On-Hold i [ PSAP Equipment nat ready-RFS recy.11/6/0% .
U intiena  Clay "\ Cray County E-311 Otice ¥ |Pending o i 0520002 | 12720002 | In progress- PSAP 1o be deployed Phase I T
" indiana Crawford Crawford County Cantral Dlspatch 911 ¥ |mplemented | v bneiot [ osMwoz o ]
i Ingiana Daviess _ Daviess Courty §herif's Depl o N On-Hod N . .__PSAP equipment nol ready. RFS recy. 173402 ]
‘ j ‘Dubois_ "Duhois Caunty Communi cer. ¥__|implemented O 10,2700 | 05HT02 ] }
: qunlaln o Fountain CounrvHeglor\aI Dispatch N __ |9a-Hokt_ o i . _iPSAP equ{pmerlrfp{leady—RFs recv. 10/500 -
Gibson Counly Sherif's Dept. R4 Fending i 0813702 12302 » . e
i Indians : Jennings  Jennings Couljty791 1 N On-Hod 1 o _iNo sites al this Ume. RF 5 recv Nov 01
" 'indiana  Kno: Knox County Central Offica ¥ 1 1111901 | 0220102 o O ) o
o o : : o Original req came in 10/12/01-PSAP nol ready until end of !
; : |Gty of Crawfardswille Police Dept. | 7102, per Belh said PSAP should be moved & upgraded by |
. .Irgana | Monigomery ! S | N OnHed | [ Imid Augus! ‘
[ Indgiana Qramge _.__..._c?.‘.".rfﬁ_’i"“_""'_i" PN |onHow B i *No sites at Ihis time. RFS recv Jan 01 ‘
Indiaria iPosey _.. [Posey Counry 911 | M. _|On-oi v " PSAP eqn rol ready RFS recv Aug 01 __' !
N Pumam Putnam Caunry 911 | N OmHod \ i ;igl‘;‘e:ug:::oy 2quipment upgrade will be done benwesn Juna & July ZGDZJ
Sjggt Scant County i ¥ implementac | | 1 | o12x0% | osManz T T
: Spenc __ |spen : i d 1| owosmn ¢ owawvez - T
Ev:nmlh City Vandarburgh County Gentral : - e -
. Indiana Vanderburgh _Dupal:h Cbe. | Y Implamented 1 06/01/00 01r16/02 |
! ~ | Vermilian County Sherilfs Gffice ‘ N |On-Hod | ot I
; ‘Warrick Warrick Caunty Police Dept. ) Y Implemented | | 1 . 01ON01 | 0NATO2 :
lowa Adair \Adar County Sharifts Office o '_ Y _ .Implenented ] 0426101 10424101 I I
lowa [Benton ____Benien Caunty 8 1 Y. _lmplameniea |t | aazeni om0l A
lowa “Black Hawk Black Hawh County Sherfifs Offica ! ¥ Implemented R " owzei 101507 - - -
' lowa |Boone R Boone Cnunty E ¥ oy | o - -
lowa |Bremer |Bramer County-Waverly Law Corva:’ T Y implemented tj! 1 l T -
lowa ‘B Buchanan-Indapandence Public Salety Cir 1 ! 1 - - .
uchanan ! - Y hmg!nlnggmﬂ A 04/26i01 10/1501
lowa  |Cass . l ce - Safs o ] v implemertad | [T oasion | osaw0r R =
lowa .Cadar _ Gadar County Sheritfs Otfice Y ilmplemented | N Toazent ;o ootvaeod L .
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NEXTEL PARTNERS, INC.

AP valid Req { Phase RFS RFS
STATE County P& VINY Status Requested | Received | Compieted Commenls / MNotes
_Kenlucky  Warren Bowling Green Folica Dept Y |implementad 1 06/14/00 0207102 )
Kentucky  |Washington _ ISpringfisld Police Dapt. T Ty d | 12100 0172802
Webster ‘Wabster County 911 T Y inpre i 102000 | 0205002 )
Whitley Whitley Caurty E411 v d 1 0114402 05113102 B T B T
Bienvile ~~ [Bienville Sharitt Y 1 1 07124100 FERETL]
Bossler B ¥ impleme 1 0607100 | 10112100 )
_|[Cadda XY implamentsd i tsh0700 | ozt ) ]
Calcasieu Y Iiplamented 1 DE/0T/00 01/19/01 - - T T T T
LA yeae T T ghenn o LA ML) U e — e
“Louisiar Lincoln _ Lingoin Pariah 50 i 7 L o 102500 ; 0109z i
Louisiana  |Lincoln |Rusten PO T Y mplemented T 1025100 §  04/09502 -
'RFS recer 0341 !
- LQ_L_J_!SIBHB Madjﬂjﬂ - Madison Pa’rishrso N | cre :oo'eEv;dl Lap;bc: tunks ordered Dec. 00 and then cancelied - PSAFI ;
.. Louisiana  QOuachita Y ‘7, T [ 100400 | oanent o
. Louisiana ISt Landry ¥ Implemantad | 1 12600 | 0w2502 )
| Louisiana St Martin__ T_?l_ipln T T oerzo | onaeo | e
isi Y lmph [ | osmamo ;P Tommes ;0 - o
‘ illlon Vermition P ¥ [implem M,_‘if”!, L 7M1 | 12n7A41t o T N
' Louisiana |Webster |Webstar!1 1 ¥ |implemant ; | 02/08/01 01711/02 ) T
T |
Minnesota  Bechkar her County Sharlff Implermented r [ o4/11/01 07/23/02 !
Minnesota  |Blue Earth tmplernanted | || il i ssnaoz i o O
Minnesota  |Brown __Implemanied L 04/11/01 |,  05/20/02 ]
, Carl Impla 1 04411704 o7r02/02
| SSaEs T ol Cohy ShaOR . i T E-ARYCr— 17 _— i o skl s
| oh-PSAP consolidating their dispatch wiFargo ND. uaiil done will nol mave
' Minnesora_ |Clay Gy Counly S“e"‘_’__’ ¥ |Pendng e o101 1270002 itwd i Pl !
| _Minnesoa | Crow Wing ¥ IPenging 0441 1/G7 11/29/62  Wailing 6n call routing approval & processing
j Minnesota Oouglas ¥ nding 01101 | 110502  [Walting on cal routing approvat B processing
. _Minngsora i bor ¥ _|Pending _ ot Dd/lr"/'a;_ 07/2302 Y¥vaiting on call fﬁulmg approval & plocessing B _
' Minnesola Gr” - YT Pending i 0471101 11/22/02 Wail.iﬁg on call routing approval & processing
. Minnesota | ¥ jimpien L edmund LT owzoz i
; gsofa  Lake ¥ |Pending ; ! S oz o i i
| Minnesata  [Mower - _piw!gr_(_:punw:.z c D ] Jr 1 T iomaoz _
Minngsula Nicoliel _ Ihcottet County Shenﬂ o hd Penging i ' 11/2702  (Waiting on call routing approval & processing
Minnesota _'Olmsted MSP - Rechestar ‘ ¥ [implementsd | [ 0520z
sola_ |Qlmsted ____|Oimsted County L - [ o | 1 CTosaaoz |
{ " Minnesota  |Otter Tail__ Ouar Tail County Sharitt Y ienph I i o8/2002 -
!F Minnesota__|Pine_ Pina Caunty Sheriffs Offics ‘ ¥ p 1 0521102 . ) o
| Minnesola ‘Rochra;unly Shanit _ !' v Panding i _ 1220102 Wailing on call rouling approval & processing L
| Minnesola St touis Caunry - D - ¥ |Pending - i 1oz
"~ Minnesota Todd Courty Shertl T v lPending T | 1vRep2  ‘Wating on call routing approval & processing
B Minnesota  Waden. au r hnp i 0411101 | 0Ti24ig2
Minnesota Wilkin 1 County Law Enlnr:-m-nl Centar | Y __|mplomented | | [ 0411/01 05i23/02 o . o
Minnesota  |Winona ~~— |Winona Gounty Sherit T | ¥ Pending ' 04/11/01 11/06/02
|
Copiah Co Sharifl ¥ [imal | 10/ 1/00 10/2401
Harkehuist D N lonHew [ TTTETT No Sites cunernily routing lo this PSAR; RF & received 10717700
” Covingtan Ca 5O ¥ implemanted | | 1 " osiosio 0172802
] Forrest o T Y T mpementsd | W01200 . 121300
—IroTTes — Haitissbors PD T T VIRZITOT T et
Mississippi ' Hancock Bay $1 Louis PD__ Y iy I 05/21/01 47i12/01
Mississlppl Hancock [Hancack Co SC v ! 1615100 0711201
: Mississippi  [Hancock - N ic 1 .
| _Misslssippi |Harrison Lc o ! Y implamentad 1 06/20/00 1111201 .
!7 Misslssippl |Harrlson Harrlsgn Co SO Y ' i 06/20/00 111201 _‘
Mississlppi  'Harrison Blloxi PO ¥ Implamentad i 0&/20/00 11120
. Mississippi _Harrison Gultpont PD . L 1 06/20/00 111201 I‘
_Mississippi | H Hamsnn R Pass ChrigianPD e _M Qn-Hoid o I
Ississippl _ _ !Hinds Co 50 | Y |mplamanted . 1 10/130/00 01/04i01 . L I
: ippi Jackion PD Y T wage [ eweamt
| Hinds ~_ |clintonpp T T T ¥ [tmplemented 1 10/30/00 | 01/04/01 [
| Jackson Gautier PD 4 ¥ |imptemantad i 0424100 020201 L ]
|7 Jackson Pascagoula PD _ ! ¥ __ Implamaniad ] 0424100 02/92/01 . -
! Jackson " [Mass Point FD ,,,,,,,,| ¥ implsmentad i 04/24/00 02/02/01 ) B o
! “Jacksen Jackson Ca Comm | . Y...[implermenied ] 04124/00 020201 . I
Jones Jonas Co Em ¢ v [implemantad _ 1 1170900 ; 01115102 ]
Jones laweiPe o " N |onHog 1 No Sites currently rouling to this PSP, RFS received 11/08/00
! |tamar " liamarcoso o ¥ |mp o 09i27/00 ; 07201 B
! “[Lauderdate Laudardale Go E9-1-1 CIr - T |plemantes | Y ton2Tioo 05116401 e .
1 Madison Madlson PD B Y implemented | . [ 1041800 9n7i0 o e -
P Madison " Ridgeland PD T Y e d i wAwop | QanTin e -
| "Mississippi _Madison  |Madison Ca 50 Y o ! 1 _f4hpoz - oa/Mf02 _ [N
Mississlppi -Neshoba |Nashoba Cast1_ o Y o 0221162 0AAFHI02 e
- 7W§lsslppl iF-eé-rl Rlver f1 Rlvar Shonfl ¥ 1 ) i 012901 _ _
. Rankin ndon PD A tmplsmanted 1 12/06400 _ 09724101 I -
sls: ['Rank.n Flowood PD T T TN implemented ) 12/0600 08/24/01 _ o
Sissippl + inkin~ P | _ plemented | | 12/06/00 09/24/01 o . |
i Mississlppi |[Rankin o |Rankin Co $0 | *  |implemented o "12i05/00 09/24/01 e ;'
' Mississippi |Rankin __'PearlPD - 1 .Y lmplemented | ! 1 12406/00 0972401 !
[ Mississippi Simpson TSimpsonTe 50 o limplamented | | 0S0M0T ¢ 12210 T I !
| Mississippi_ Stone implementad | I 060501 | 120701 T i
' Mississippi !Warren ‘ | i 10/17/00 | 050801 T T TTTT T T
| \ !
i Nebraska  Dakola [implamented | ] Q1125107 | 10/08/02 I
i Mebraska  iDodge Pending ] oamioy | 1202 T T )
i Nebrasha [Douglas | Pending | T ownier | ruodaz o ) 1
i ebras 'rr !Imulomenlld | 1 1/28/01 09/19/02 ;
‘ [ R TG TOUSIUE e — - —- -
¢ _Nebraska N |OnHold |} I No sites RFS rec 5/9/02 _‘
;  Mobraska  {Sarpy Cauny 917 __ Y Pending I 1 0410601 111762 | T o T -
_Nebraska iScoit Bluffs . iScof Bl County 917 Public SafefrAnswErP] N ,,]lDf*HCi,,,m, | | T e T . e
l; Nebraska lWashmgron i Washinglon Counly Shanffs Ofiioe ¥ Pending [ R H il “tiaez ToTTT T R - -
New Yark Allegany .. . [Mllegany County Fire Service J_""Hﬂ’d | ! | HNa sites in PSAP baundary I
KNewYork  Cattaraugus Ictaraugus County Sheritr's Office "mehm.m.d T om0z — S ——_ S
}Lgv 30rk _ . Chautaugua hautauqua Gounty Sharil opt limptamented . 7?6}075761 om0 LT - i — -
HEw Yok i _ irtan Couniv Office of Ememsfes § VIERGRT - -
Mew York ‘Curlrand Counly Sherifs Office i‘On-r’Iéﬂoﬁ | 74{” -




NEXTEL

PARTNERS, INC.

Valid Req { Phase RFS RFS
STATE Gounty PSAP YiN} Slatus J Roquasted | Received | Compigted Comments ! Noles
;o Newvyork F_ull_n_n o iEullﬂCounty Sheriffs Qffice o N ;LEC cannot support CAS. RFS recv Feb 011

: New York B Gene_s_gg Genesae County Sh-mﬂ Offica ¥ 3 DiJi!fﬂiiiiorlﬁ_Sﬁz_ - - o ) - -
New York Monlgomery Montgomery Caunty Sheriffs Office . N T T ILEC canrot suppan CAS. RFS iecw May 01 T ‘
New York 0 o OnLarngE{rlry Sherift _ : N i; LEC cannot suppart CAS. RFS recy Mar 0t T T %
_New fork Means County Sheriff’s Office - _ N : 7 iNo Siles at this lr_m;ES. rece Apron |
Mew Yark ~ ;:T_rog__a Coun!yienﬂ's Office . i N 774?’ - :PSAP not 20 digh capabe, AFS revelvmigﬁi . )
:_New York_ - . Y T
New York ~ [ PSAP nol ready for CAS. RFS iecv Aug 07 7’ 1
! 1

Pennsylvania
T Feh N T

Implemaniad

i T

Fennsylvania er County Wida Co

|

'mplemeanied

Pennsylvania S omro || T o {PSAP ol ieady. RFS recv Sep 01
| T :No seleclive router, 2/20/02 was determined wolld mave fwdi
i ‘ | . iwilh direct route 10 PSAP, 7/23/02-couldn't get the siripped 01'
iPike County Cammunicalions Center : ‘ | iexisling Lunks to work, have placed order for T1 directly inlo
| i | PSAP PSAP added additional equipment to suppor direct
Pennsylvanta i Fike I e ¥ |Penging | ‘ ' 113001 121102 route. I
. Pennsylvania York ¥ork County 9-1-1 Communicatians Y [implemented | 1 vanemi T 0si2Enz - T T
| ‘ | ! L
: _South Carolina__;Bamberg ‘Hamberg Co. i N |OnHod il | :’Nu sttes routed 1 PSAP. RFS recv 100721
L 1 J H i
: | Minnenane Metro Communicatians : | ‘ ! el with FSAP to finalize Gt recovery. Bwaring ECtsIon on
: SouthDakota  Minnehaha ; HE Pending [ ! 120501 1206/02  ilrunk cost billed direly 10 NP1
L Il T —
i Tennesses :Carter ... |CamerCounty 911 o ] Y [implememed T 07101 0211/62 i
Tennessee _ Greene - ¥ ; FI I 0710m1 | 0¥z
Tennessee  :Hancock ‘Hancock Couny ECD N__ [onHo ! | ) ND Sites RFS rec 7111701
Tennessee  Hawkins IHawking Couny 811 T Tinpler [T 1 oTADO | ovzenz ' . T
- Jemessee _ Johnson [Jnnson County ECO N !O’““""i A e No Sites RFS rec 7711101 T !
Tenngssee - Sulivan County 971 Y implemantad ‘ % i “OTNO0N1 | 0206102 i ] ~ — "y
__Tennessee o Kingspor §11 ¥__ [Implemantad o eI 0208/02 e
Tennessae  iSull .. jBrsalsty B A [ I 071G 020602 o - *T
Tennessee  Unicol ‘Unicol County 911 . Y |m _ }“ 1 oro01_{ sz .
Tennessee  :Washinglon iwashington County 911 H 4 mplamented f | 1 07/10/01 01/30/02 i |
L . 1 1 - ]
Texas ‘Andrews ‘Andrews Ca 50 - [ ¥ [impl ¢ | [ 0R/21/01 080502 B ] R T
Texas i ;Aransas Cu 50 N _ OrrHold I T L No Sites Cunenily Routing to this PSAP: RF S received 08/16/00 _ 7
~Tewa _ . iRochpontPD o Y f ) 1 08/16/00 | 07723401 B o o
_ N __ On-Hold L ] . NoSies Currenily Routing lo ihis PSAP; RFS received 08/16/00 ]
. o v Jimpi N 1818700 ;  o7i2%01 B - -
o ) Y [ R 081600 | 09/18/02 o ) ) O
o nfarmation Do plamant L 081600 | 0531102 - S o
- New Boston PO : Y [imple [ ] 1 0BM&00 | 07/3002 . L
: Braros CoECOOMca_ 1Y implemsaned 1 1 10800 07102 ¢ ) T . |
| ‘ :EfFEEIva 07/13/01-Rayting over E911 runks; PSAP 1eceives pANI & Callback
| | Brooks S0 ; : ' # only. PSAP equip not capable of capturing other Phase | data, CPE issue
_ . Tewas Brogks R o e LE . ‘On-Huld 1 al Ihis PSAP Orig. RFS received 08/T6/00 i
i ’ | 15,2502 olowop eml e PSAP, i Tan eorroung o on 17 02 |
1Calhoun Co SD ‘ i E:t\rm lﬂl?]la::ﬁ)ce)r::;ﬂ;clor any ;ﬁn;:::::r:: \.?gnzurls :nd 08.01.02-
i Texas  Cahoun ¥ Fanding | ] Lo oTnam 102 test call wiSEC/Verizon-no proces .
! Texas___|Cahoun " [Pord Lavaca PO . N TJowhew T T I 1 i No Shes Currently Routing to this PSAF: RS received 0712101 —]
: Texas _ :Callahan _ Calahan Co o v L 1 OW1ED0 | 0515102 o ) o]
 Texas Cameran o . Y [Impler ] 1 06111701 :  0&/19/02 N . 1
Texas  Cameran B Y [wmplemanted || 1 061101 | 0&/19/62 o
 Texas Cameron — Y mplemente || 1 06101 | OE19/02 L » ]
Cameron ) La Feria PD N B | ‘ 1 . Mo Shes Cusrently Routing 19 this PSAP; RFS received 0811401 :
Texas __ Cameron Los Fresnos PD - il T ) No Sites Currenlly Rouling to this PSAP: RFS received 06/11/01
Texas Cameron Part Isabsl PO ) ] 1 06/11/01 ;| 061902 ] o
D : . T I : ‘ | Cameron Co re-rouied site To new PSAP on 06, 16,02 Val Shi- field lesting
1 85an Benilo PO | . faiked-0&29/02 Intrao genng new Hse & from Co 1o re-load ALI-dces nal |
i Texas Cameron i _ -..|Pending | } i 0671101 11/2202  match SBC MSAG, Ca has nol timeling tor completion . !
{7 Texas Cameron -South Padre istand FD OnHod -1 ” . {No Sites Currsnily Rouling to Inis PSAP, RFS received 0811161 |
Texas  .Cass U AtanmPD ¥ implemented | | i oy [ 0eneioz ) LT i
Texas iCherokee Eherokee Co SO N |On-Hoid | | | {New County, No Sites muting to this PSAP; Orig COG RFS rect D818/00
Teras  Cherokee iachsonville PO Y implamanted ] 081800 | Dpazz0z | o L
Texas - ' o TTTN T |onhew W ) Mo Sites Currently Rouning 1o this PSAP; RFS received 0821701 :
Texas B Y |implemented T 0BZ1/01 | 0B/24/02 - T B
Texas N On-Hold 1 No Sites Currently Routing o this PSAP; RFS received oa/z1/01 |
Tewas i N onhoa i Mo Sites Currently Routing 1o Ihis PSAP: RFS received 0B/16/00 B J
Texas - 12 N 081600 | 1272001 ’ - :
Texas TR Y fmg N 02101 | 0B/GS/02
Texas Dawson _  ilaMesaPD Y mplemented | | 1 ow21i01 0718/02 o o
! Texas  iEastland astland Co Camm. Ch ¥ |imp o 08/18/00 | 0815002 _ - :
Texas Ector Odessa Comm Gir_ R B [ 1 owue | omzeiol | o
Franklin ¥ mentad b1 OBME00 [ DSE1A02 - T . I
Frio i Y implementsd ] _0B16M0 1 T21101 o . i
“Gaines ~  iGainescoso_ i ¥ [!@m:_.g____ |+ 7 oe=i01 | owoscz .
T Gamaceso | ‘ Mo sies Projecied until June 02; LEC SR not 20-digh capatie; RS recaived!
_ . . _N__|OnHold 0821101 |
. N__[OnHod - _____‘NoSites Cunonily Routing 1 Inis FSAR; RFS recaved 082001 l
. ¥__ limplementad 052001 | izt _ o |
_ Y implemented L 081600 T oarei0t _ |
- Y Pandng | 067900 | 110402 Va Sw SECwatmgMsAG, T 7T —
- Y [molemented ~ | 082101 |~ 0817102 7 ) T -
- Y __implemented | 01 T T
. jfarmizon o5 _ __Y_ [mplemanted 09190z A — —
Harshal 70 - N _OnHod T Nostestoruewing PSR ’7 -
Peana PO ; __[implemanta ooz — — e
. {Edinbuig PD . . mplomantad 2101 T o%i2si02 e — o =
.. Hidalge Co 8O I — __'.'Eg'?mﬂ'tgﬂ 012007 T — i
McAllen PD_ _ Implamentad _oiemz T T - -

- -< E AT R <‘<‘< -

B |Implemanteq o
Implam:nled l [

0‘”29{02
D1l29ﬂ02
0129102
115100
115100
9.’1'”02

“psi21i02




NEXTEL PARTNERS, INC.

valid Req Phase RFS RFS
STATE County PSAP YIN) l Status Requestad | Received | Completed Commenis / MNotes
Texas ___Howard Howard Ce 5-1-1 Comm District Implamanied ] 0R2TI01 [ Bri24i02 o
- | mplementen ' 881600 03118/ ) ’
] [rmplementea i 081600 | pu2din -
Implomanted - | T oeniemn | guzai _
T T T Ui PSAP receives Calback W only - CPE issue. awating équipment fis io
_ N O_n-Hold . I | implement RFS received 08:16/00
L [lmplamentad :]» e 0BAB/00 © 072301 o - ) __1
7 : i 0BE/D0 2ve T o -
c ___ I OBITEA0 10425001 _ T/ N
ol PO o 1 _OMMG/00 (| 0N20i0) B T -
.. Kingevile PD o - 06/01/01 072301 T T B
Kiabarg Co 56 _ I 2 051800 | 072301 -
. Y 0BM&ID0 | 06MBA2 | T o
) Gy 0610302 | 0810602 B -
{Effeclive 07.13.01- -Routing over E911 Irunks; PSAP receives Callback # only ‘
_N . i :CPE issue, awailing ‘quipmeni fix by PSAP. Otig. RF S received 08 16.00
- ~ Y Imphmsnl!d i 02A19/01 05/30/01 o .
Y implementad 02/19/01 05/30/01 N ;
¥ 02118101 © 051 - |
o N | N - € Selective Roules not 200t Capavle. RFS received Aug 01 -
! o ¥ | I owztiod 08/05102 i
McLennan Waco PO Y ! 1 0711300 11/02/00
~Midland “Midiand Cornm Ctr_ v \ i 121300 . owinem o ]
Mitchell Colorado Clty PD v ] 1 08/09/01 05/15/02 o
Marris Mareis Ca 50 o Y implementsd | | 1 oBnee C ewmyvez i 0 T ]
‘Nacogdaches _lwinfD N |onHow [ i B ~ INo Sites Cumrenily Rauing to this PSAP; RFS teceived 04122/02 ]
:Nacogdoches Nacogdochas Co 50 | Mmplemantsd 1 04122102 1eHee2 B _ .
ENacoEd_a_ches _____iNacogdaches PD _ T \lmpummuq o 0422102 10/18/02 ) . J
iNolan ___ {Swestwater PD o . y anted 1 08/09/01 06/28/02 :
Nueces Corpus Christl FD Y [implemented | | [ 08/16/00 07123701 - _
. iNueces __Nueces CoSQ_ i ¥ implemerted | | 1 DRMG0 | o7zi2ue1 | i _
Nueces Rohstown PD_ Ty Ul 1P eeneto T gwzamt B :
N : i ’ | | i 06D ;  Ol24i01 - ) 1
B LY implemantsd ! ] ;91801 061511 ) o o
- Poter SO iON [onHoa I i ] B Na Sttes Gurrently Rauling lo this PSAP: RFS received 01/16/01 _
Randall Co 50 ) oy g | 1 01116101 0e1s/m ) ) ]
. ‘Povas PO v |Pending \ [ i 0&/21/01 0873/02 _:Display issue @ PSAP. working wil EC. CPE Vendor 1o Resalve
B lRehgincoso T v pemented | ! | owiE/0 [ o73m |
‘Runnels Co$0 77 Y |impiamented | ! 0901~ 0725002 i B !
_iingesicePD Y| d 1 0R116/00 ;07342 o _ —l
San Patricio Maihis PD - ¢ imp ] I TR 0712361 - o -
San Patricio Portararsan PO ) vy B I | om1E00 | 0m09/02 ’
‘San Patricio "I5an Patieio Co 50 . ¥ limp T 07 Comtene | otievm i T .
Seurry ScuryGoso T ] _ ¥ mpemented ] I 1 {iensm | osnwoz B ST |
E ETEMS N [on-Hoi o ; B __ ___iNa Siles Currerily Routing 10 Ihis PSAP; RFS received 071100
Lindake PD N On-Hold | 1 o Sites Currenty Routing to this FSAP; RFS received 07/11/00
Overion PD W |ontoa ' ' ' oo Mo Sites Currenily Rouling 1o Ihis PSAP; RFS recived 07/11/00
. isminCosn ) ¥ Timplementad ' T 07H1/00 | 0228i92 B o
o ) Y Jimplamented | | I ioorime [ oame2 R
i N _|ontag | | . _ .. [NoShes Curmently Routing to this PSAP; AFS received 071100
¥ 4 i oBAeMO | 07i31/02 )
3 v ‘ [ UAHE0 07102 ~
Texas .8 B Y N 0ei&/00 | 062102
“Teas | iSterling Y I i om21/01 ;| o&r24/02 - o o
Texas __iSlering - N [ 1 e Na Sntes Cumrently Routing 1o is PSAP: RFS received 08/21/01
; o ¥ T 0021701 | 02r20002 T T
i ¥ \ | ] 06/19/00 Q20101
1 ’ | No sires Propecied unlif 4th Qr '02; LEC SR nol 20-0igit capabie; RFS
Texas  Terry ~ empCo N o o received 08/21/01 o o
Texas __ [Titus 7 MuPleasamPD_ v ’,, I 08/16/00 | os/21102 T - |
: Texas Tom Green . Y |Imp|-m.r|l.'ld ! 1 a8/z1i01 01702
: B hor Ca 50 T ¥ i I 08/16/00 04019101
_ lvicteraPD ¥ d 1| 1 _oangne 03M19/07
" Monahans PD B v 1 o0B21/01 | 014002
- i iaedoPD T N On-Had ] ) ] |
i Wabb Ca 50 Y [implemented ] 0814100 1211301 - o
_ Texas Willacy lw D 7 5y limplerentad K R0 01129/02 - o
Texas iWinkler ¥ Implermentad 1 08/21/01 Q8i95/02
Virginia ' Albemarle Charlotiesville-UVA-Albemarle City EGC Y __|implema; 1 04109/01 12/21/01
virginia __jAlleghany City of Covington Emergency Dispatch N On-Hold i .
Virginia TBolerour! Bofetourt Courty Emergency Communciations Ot~y |pgnging ' O9TS0Z | 122702
I TwmgniE T 0y Wi LpnIOrY  [Tungphyro B oF Commun. Cr. .. T T Wt T Lo Urowvd
X Fluvanna Fluvanna Counfy Shenrr's  Otfice Y _ |Pending do - - - - - ,
[ [Frederick ____ 'CityofWinchester ' T TN |onHow o Sekectve Router nof ready. RFS recy Aug 01 |
: B *Fredenck T T " TDept. of Public Satety Comeun : _ “en+olg . ._.. iSelective Rouler nol ready. RFS recv jul 01 - o |
- a 'Lancasler - Cuhnr_y_c_f"Lancastgr_m o B B 7[> lonHol L __IMo Sites . . e
© vrginia Madison Madison Coualy ES11 N _oHow T ] “No Sites |
[ Vegnia _ Monigomery  __|Radiow Ciy Paica Dapt limpiomanted__ | | | o762 | 1ozmez i
Vil glma ;Page_ _ Emergency. ODeranans Center . T TiNeswes I I - - X
‘ “Roanoke _ Toeme2 | T T |
‘ Roanoke Roanoks County Falice Deplrtmcnt ] i os21/02 T )
iRoarﬂ&e __| Y I]Elzm]!
: Rockbridge i 5"“!1“1‘"""“ ey 08/08/02 ‘
: -A3myth -- —_— J Y . 102202 T -
bl was“'“Bm" ) . om:r Sarvices ¥ ymplemented UGH?.‘GZ 7 - — - — s e
[ Viginia | Washington Fc.ry of Erisiol Police Depariment b L Ty JSE”""’S' — = R — - -
LAIVIE $vise ‘HedonPolige Bgpr = " T T R T g —  —— o
|Connuhdalud Communications Emergancy : i ; 1
Cabefl . _|Rnspnnse Clr. ~ e L L p 1 12111101 ;
' (Kanawha mergency Oparation Canter Y __[Implsmented Tt T T T
I_Wesl Virginia , Pulnam |Puinam Courty 971 | |}1;,,;,,,T ' osrionz | ; i - B -
| T T
1 Alabama Baldwin Baldwin Co ECD 0430401 : Awatling Phase Il Agraement wilh BellSaulh and FSAP
Alabams Dale Daleyile PD _ 03/03/02 : _-_IAwairing ILEC readiness,  upgrade requied 77
:::Eéma Date Qzark-Dale Co E9-1-1 _ 09/03/02 a LEC readiness, upgrads requnr‘e_d_w_w_i' - _
amad Elmaore Elmore Co 50 08/02/02 mfe i Agreement l_-v_l\h_E_e_IlSUulh and P!




BSAP Vald Req | Fhasa RFS RFS
STATE County YIN) Slatus Requesied | Received Completed Commenls / Noles
Alabama Emare [Wetumpka PO H OnHo 08/02/02 B _ Awailing Phase Il Agreemen with AellSoulh and PSAP |
Alabama Houslon Dolnan PD N__|OaHed 07/14/00 __IAwaiting ILEC 1eadiness. upgrade required ]
Alabama Mabile MCCD N ru: Hold 033G iAwailing Phase I! Agreemenl with BellSouth and PSAP :
Alzbama _[Monigomery Monigomery PO N OnHold 06/28701 Awalling Phase || Agraement wilh BeNSouir and PSAP T
Arkansas Ho! Spring Hol Spring Co 811 N __|CnHolg 1010/ ___ . iAwailing Phase ment with Southwes! Belf and PSAP 1
Athansas Jefterson MECA N OnHskd 09/08/02 | iAwaiting Phase || >n_mn:.m:_ with o:g_smﬂ BellandPSaP i
Arkansas Washington Washington Co Central EMS N |OrHod Q4/04r01 iAwaiting Phase |l Agreemeni with Southwes! Belt and PS/ and PSAP _
Arkansas Washington Fayeheville E91 N [OnHol 04/04/01 Awailing Phase Il Agreemenl with Southwest Bell and PSAP *
Arkansas Washington Springdale PD _ N OnHog 04/04/01 Awatting Phase 1l Agreement with Southwest Bell and PSAP )
Arkaiisas White Searcy PD N Cn-Hold 07/31/02 ;Awailing Phase 11 Agreemen! with Southwest Bell 300 PSAP o |
Florida Escambia Escambia Emer N Or-Hola 0372100 Awaiting Phase [l Agreement with BellSouth and PSAP
Florida Escambia Pensacola PD N On-Hokd Q2100 ‘Awailing Phase Il )nam_._..n_.: with mm__mac_z m:n PSAP :
Florida Jackson Jackson Ca Emerg Mgmt TN |ontoa 0123702 PSAP equipment not ready :
Fonda \Washington Washington Co 50 N |OnHod 0722102 | PSAP equipmen not ready | o ]
Fulion Fulian County ETSB N _|CnHow 0612002 iAwailing Phase I Agreement with Galletin River ang PSAP '
Knoa GalesburgiKnox County ETS8 N ,o_rzoa - 12/06/00 S Awaiting Phase 1l Agreement witn Galletin River and PSAP |
Marshall Marshall County ETSB N On-How QN 201 .f...w___:n Pnase I Agreement wilh Galletin River and PSAP
' I System functonality confmed wiAmeritech In OCT02, deployment has
) lle PSAL
Pearia Baranvile PSAR r_. __nm:nr\ ~ 07/28600 1220002 S:_:.m_._nnn..- ...... o _
:Syslem hunclionality E:?Emn_ wiAmeritech in 002, deployment has
AP
dlinois Pecria Chillicotna PS «;\er:s:n|. . 0772800 12/20/02 mmenced. N
) B Hei | yslem functionality confirmed wiamertach in Oet02, degloymeni has
Mingis Peciia =onia Heights PSAP ¥ Pending 0728100 | 1220002 commenced B L
Pagria PSAP A_V System E:ﬂ_o:w_%. confirmed w/Ameritech i Qcrd2, deployment has
Nlinais Peoria ¥ anding 07/28/00 12/20/02  :cammenceq. _
System ianality confr wiAmeriech in Oci02, deployment has i
Ilinors Rock Isiang Rack Island Courny 811 Centes Commun ‘hl;_rmaqham . NG00 | O9/17/03  commenced |
Sysiem functianality confinmed wiAmertech in OCioZ, deployment has
limngis Ruck Isiand Mikan Palice Depr. Y. _.um:n:.._n_ B 1171600 01/17/03 :commenceg. . B B |
- :System functionality confimned w/Ameritech in Oct02. deployment has |
1, i
inois Riock Istand Rack Istand County Shermt v |Pensing 11600 | 0171703 ] _
! . { Systim funclionality confimmed wikmsdech i Oct02. deployment has
- d i
Roca Isiang HIGOM-Foch Isiand Police Dept ¥ |Penang N800 | 01/17/03  commenceg, ]
. ! System hunclionality S:?..:nu wiAmeritech in 0002, nmu5<qi=ﬂ has
Rock Island Silvas Police Depl ¥ __ |Pending MAS00 | 01/17/03 ioommenced. ) . i
Tazewell Tazewel County ETSBE N . On-Holt OB/09/00 Awaiting Phase It Agreement with Gatletin River and PEAP R
Tawewell Pekin Consoldaled Commun. Ctr_ {Tazcom) N _O?Ioa 08/08/00 iAwaiting Phase |l wilth Galkelin River and um.:u‘ |
Tazewell iMorton Police Dept H__ !OnHowt D&/05/00 i iAwatling Phase Il Agreemeat with Gailetin River and PSAP ]
Tazewell East Peoiia Police Dept N io?zu_n‘ 0&/09/00 {Awailing Phase Il Agreerment with Galleun Rivet and PSAP
Vvermillion Vermiilion Counry E911 N n-Hold 10703/00 ;Awaiting scheduie completion date from PSAR lor equi upgrade.

. i System tundlionality confirmed wiYerizon in Oc02, deploymen has
indiana___|clay Clay Courty indiana £-811 Office L |Penaing. 22202 | 12/20/02 commenced ) o ;
indiana Gibson Gibsan County Sherits Dept. N TonHow 07/09:02 {Awaking PSAP equipment / software upgrade in order to proceed _

System lunctionality confirmed wiVerizon in Od02, deployment has
Ingiana Puinam Puinam County 911 v Tnaqsm . 110701 | 1220002 commenced ) . B A___
- System lunctionality confirned wiVerizon in Octd2, deployment has.
indiana___|Scon Soofr Counly Emergency Cammunications v |Panding 1105/01 | 12/20/02  commenced. S
_ingiana | vigo — Torta Haule Aolice Depl |_ .Y |Pending 070%02| _11/07/02 :Completing AL | sleering issues. Testing ready lo wmmence. |
Indiana viga Vign Counly Sherit's Ofice ¥ Pending oroamz | 11707702~ Compieting ALI Sleering issues. Testing readly (o commence. N
Kenlucky Davigss Daviess County Shetiffs Dept. N _ |On-Hod ‘\l 06/10/02 Awatting Phase il Agreemen with Southwest Beil and PSAP . a
. me_w_mﬁ?_:n:n:u_j‘ confirmad wiVerizon in Oct2, deployment has :
Kenlucky Fayehe Lexington-F ayette Lirban County Govt ¥ | Pending . 12/18/01 12/13/02 :co )
Kenmchy Jeferson Jefarson County Palice Depl. 3 70?_.55 D6/27/01 [Awaiting Phase I Apreement with Southwest Bell and vmbm\ . |
Kenlucky JeHerson Louisville/Jefferson County EMA N On-Hod 0627701 Awaiting Phase | Agreement with Southwest Bef and PSAP |
. . : System tunclianality confirmed wilerizon in OC02, deployment has
Kenlucky Rowan Morehe 2q Potice Dept Communicalions Ctr _.Unnn_&n_ 1173001 12/13/02 ;commenced. B ]
Hentutky Waren Bowling Gieen Police Dep1. N On-Hoid 06/14/00 A g Phase I A il Ball and PSAP
Louisiana Lafayete Lafayetie Parish Comm Disl N io?xo_n_ 02/01/01 Awailing Phase |i Agieemenl with Southwest Bel and PSAP K
! Awvvaiting Phase It Agreemeni with |[ES and Slate/PSAP. Deploymen| planning!
Minne sola Becket Becker County Sherf Y |Pending O&25/01 01/24/03 inhas commenced with IES. R
Blue Eanh E Servi Awaiting Phase Il Agroement with IES and Stale/PSAP. Deployment planning
Minnesots  |Blue Eanh ve banh BEmergency Senvices ¥ |Pending 0625001 | 01/24/03 has with 1£5 . L
5 Co Sharift i Awailing Fhase |l Agreement with IES and Stale/PSAP Deploymenl planning
Minnesala Brown rown County Sher 14 _.Wmhaﬁm_ . DE/25/01 01/24/03  has commenced with IE5.
Minnesola Carton Cartion County Sherifis Office N wO:‘.In.El 0672501 Awaiting Phase ll Agreement with Ds‘mma u__._n_ m_am\um.p\ui
c i Awaiting Phase I! Agreement with [ES and Siate/PSAP. Deptoyment ui:?:m__
Minnesola  |Cass 338 County Sherd v Pendng 06/25/01 | 01/24/03 inas commanced with ES o
Minnesots Clay Clay County Sherift N___[OnHolt |+ 06/25/01 Awaiting Phase Il Agreemend with QWEST and Slate/PSAP 7
. | Awailing Phase Il Agreement wilh [ES and State/PSAP. Depioymenl planning |
Minnesota Ciow Wing Crow Wing Gaunty Sherift ¥ \Pending B 0625401 01/24/03 :has commenced wilh IES, B . i
Awaiting Fhase || Agreement with [ES and Stare/PSAP. Deployment planning
Minnesota Douglas Dauglas Coumy Sherm ¥ Tm:a..:m A | _os25/01 01/24/03  :has commenced wim IES. |
Minnesola Fraebam Freeborn Couny L.E.C. N .,o._.zn_n R D6/25/01 o Awaiting Phase Nl Agreement with CWE 5T and S1ale/FSAR o
~ ' Awaiting Phase [l Agreement Wit 1E5 and Slale/PSAP Dmu,u(_ﬂm:_ Qm:_.,_:oi
Minresots|Geant Grant County Sner v |Pencing 082501 | 012403 hasa with IES, )
Minnesota lasca llasca County Sherifl N Cr-Hoig . 05/07102 . Awaiting Phase 11 Agreement with Ds_mm.- and mﬂ‘u_m‘ﬁm»n
Minnesoly Mower Mower County L E . M .b: Hold |, I Q8725101 Awailing Phase Il Agreement wilh OWEST and State/PSAP
B i i Avaiting Phase |l sﬁimim:_ with [ES and State/PSAP Deployment o_w:;.._m__
Minnesota Nicatiet Nicollet County Sherift v noj\.n__an 7 Rz 06/25/01 01/24/03  inas commenced with [ES ) )
Minnesola OImsted Minnesota Slate Police-Rochester N 'On-HolW . 1 06/25/01 R Awaiting Phase |l Agreemeni wilh Ds__mmq and Stale/P5AP . \_
a Olmsted Omstead County LE.C. N |Or-Hold. ' o | ossiol Awalling Phase Agregment with QWEST and Slae/PSAP
Awailing Phase I Agreement with IES and State/PSAF Deployment planr u_
Minnesota __ |Diter Tail Ottar Tail County Sherif v eendng /i 0625101 | (1/24/03 has commenced with IES.
. - Pine County Sherit “awaiting Phase Il Agreement with (S and Stale/PSAP Deployment ngsc
Minnesola ine ¥ Pending 06725/01 01/24/63 ihas commenced with IES.
Winnesola Rock Minnesata Siate Police - Marshall N 70?12.“_ 082501 | ___ iAwailing Phase I Agreement with OWEST and m_u_m.__um.)ﬂ.l. T i
Minnesota ISt Lowis Minnesola State Pofice - Duluth Post On-Hald 067251 {Awaiting Phase Il Agieement wih QWEST and SaiPsap |
. - i B o S N o L I P —
Minnesora St. Louig 5L Louis County - Virginia On-Hod 06/25/01 ‘Awaiting Phase Agreement with QWE ST and Stale/PSAP _
, Todd County Sheritt wailing Phase 1| Agiaement wilh IES and Slale/PSAR Teplayment planning
Minnesoia Todd i L _.nm;n_n:.ol. \ L 06/25/01 0142403 ihas commenced with IES ,
; . Wadena County Sheritts Office " Awailing Phase Il Agreement wilh 1E5 and SiareiPSAP D Deplayniert planning
Minnesota Wadcna nty oy fwn.hn\s@ 05/25/01 01/24/03  :has commenced with IES. !
Wilkin County Law Enforcement Center i wailing Phasa Il Agieement with IES and S1aie/PSAP. Deplaymeni ur:_.m:_n,
E.E:muo_m wilkin ¥ _E:ﬂ . 06/25/01 01/24/03 ’has commenced with |E S,
Minnesola Winona Winona County Sherift N {On-Hold 06/25/01 {Awarting Phase Il Agraement with QWEST and StaieiPSap
Z_mm,mwuﬂ Covington Covinglon Co 50 M _ On-Hol 05:09/01 i Awaiting Phase |1 Agigement wih BellSouth and PSAR
z__am“mmuu_, Farresl mn_:.au. Co 50 N _O_._.Ium_. 10/12/00 Awaiting Phase Nl Agreement with Sawh and PSAP
uqﬂ_m_ng Foes! Hatlieshurg PO _ N __OnHoid _ 10/12/00 Awaring Phase It Agresment with BelSouth and PSAP o
?__mm,ﬁm_uw“ Ewruﬂ: Gaulier PD N ﬁ Hold 02/04/01 Phase e Il Agieement E.j mn__Mcc_: and and PSAP B |
_ v mqmm.nu_ Jackson Pascagoula PD L On-Holn 0404101 7 Phase Agreement with BelSowh and PSP
M z“ﬂ_awi . |tachson Mass Point FD N lonHeld 04/04/01 o >sm ing Phase Il Agreement with BellSouth and FSAP ) i
fssissippi_[Jacksan Jackson Co Comm _ M _|OnHow 04/04701 | Awalling Phase I Agreement wilh BellSauth and PSap ’
Mississippi Jones Jones Ca Em Comm N 117/01/00 S — —— - _
Mississippi Jones Laurel FD N 11/01:00 ) B i
Mhss i 'z N J
hSSISSippl Lamar Lama Co 50 N Qn-Holg 09/27/00 | o Hal SN_:‘:‘Q\_uw_mmml_.;mam‘ﬁm:_ with mm South and pSap '
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PEAP valid Req [ Phase RFS RFS
STATE County YiN) Status Reguasted | Received | Completed Comments / Noles
Mi5sissipp Pearl River Pear River Sherft N On-Hold 1 08/01/00 Awailing Phase || Agreement with BeilSouth ang PSAP
New York Cattaraugus Caltaraugus County Sheriff's Office Y Implemantad . rn o102 | 110 |
NY S Police-Princel P i | . i
New Yor Schenectady " own Post Y __ .Pending J ‘ i 1018702 12/20/02 PSAPupgraced equipment ! sotware. Deployment process commencad ]
T —— — —
. i a1 ‘ . Syslem funclionarity confirmed w/\Verizon in Q102 deployment has
Permsylvania__|Erie Erte Caunry 911 Center Y |Penang ' | eanvm | 121302 commencen.
Pennsylvania__|Lyconting Lyauming County Deotof Public Salery N lonHolg "I:P' o 09/27/01 {Awaiting PSAF equipment ! software upgrade in order 10 procead |
. ! :System functionaity confimmed w/Verizon in 002, depioyrnent bas
Pennsyleania Yorx York County/¥ork County 5-1-1 Communicalions v i Pending 4‘_‘ " 41001 12/13/02  icommenced,
Tennesses Caret Carter County 911 ___ N |onHold _rﬂl ‘ I 12128/01 ;Awaing PSAP equipment ! software upgrade in arder to praceed !
Tencssce  Greene Greene Counry 911 N omten 12728101 Awaiting Phase | Ageement with BelSouth and PAAP
Hawking Coury 911 I ) System funclionality confirmed wiSprint in Ocil2, deplay inent has i
Teanussee Hawking ¥ __|Penginy o h 122& | O117/03 icommenced.
Ternessee | Suflivan Suilivan Courlly 911 _N_ lonhoa B N 1228001 | . ___|Awailing PSAP equipment / sohware upgrade in order 1o proceed
o ; System functonaifty confiumed w/Sprint in 002, deployment has |
g11 )
Tennessee  |Sullivan Kingspor ¥ lpenwng 1| 12128001 | 0171703 e ] )
vistor 911 ! {System funcionaly confirmed wiSprint in Oz, deployment nas |
Tennesses Sullivan ¥ Pengng i 12/28:01 01/17/03  ‘commenced. :
Tennessee Uni Unicoi County 911 N OnHold r 1 12/26/01 iAwaiting PSAP equipment { software upgrade in order 10 pioceed '
Systém functionality corfirmed wiSpiinl in Oct0Z. gepigymenthas ~ ~~
Tennessee washingion Washingion Counry 911 v |Ponding : | i 1228001 | O1/17/03  icommences, !
Texas Harrisan Haurison Co. 50 N On-Hald l ‘ I 03416/02 * Awaiting Phase Il Apreement with Southwest Bell and PSAP 7
Ll ] . 1458 ~ Dgrrement wilh Souinwes A ]
Texasy Harlison Marshall PO N |Cn-Hou o i 031 gre2 ; Awaiting Phase Il Agreement with Southwes! Be} and PSAP
Texas Midiand Midland ECD Mo -t— | T (TR RTs2] | Awalting Phase Il Agreement with Southwes! Bell and PSAP
Texas Nueces CCPD i ‘__ 1 0911102 i hwaiting Phase Il Agreemenr with Southwesr Bell and PSAP o
Teras PoHer Amarino PD ~ H 11 06:28/02 :Awaiting Phase || Agreemenl wilth Southwest Bell ﬂﬁSAP |
Texas Randali Randall Ca SO . ;__[ Sooon 06/28/02 { Awaiting Phage If Agreerment with Sculhwes! Beil and PSAP-
i Syslem lunclianalify confiimed wilanzon in Oct02, deployment has
PO [ : |
Texas Rush Henderson L 0319102 T1206/02 icommenced. L o ‘
Rusk Ca 50 { 1 Systam funclignality confimned w/Varizon in OCI0Z. deployment hag |
Tazas Rusk Y \Ffonding ) | H 031902 | 12/06/02 ‘commenced. o |
Texas Smith Smith Co SD N 10a-How _' " 032 _ {Awatting Phase Il Agreement with Saultwes! Bett and PSAP |
Teras Smith Tylet PD N |On-Hold . N 031201 Awailing Phase Il Agreement wilh Souitwest Bell and PSAP_ — \
Texas Smith i 2] N lonHel L No sites lacated within PSAP bourdades. : |
Texas Smith Lindale PD _ N On-Hold oo No sites located wilhin PSAP boundaries N o
Texas Tayhor Abilena PD N OnHokd i Xl ORr28/01 Awaiting Phase Ii Agreement with Southwest Ball and PSAP 1
. System tuncionality confirmed wiVerizon in Ogrd2, deployment has f
Vermoni Franklin St. Albans Police Depl. ¥ Pending . | | o 04/26/02 11/22/02 icommenced. o . L
] ! o System functionality confirmed wiverizon in Oct0Z, deployment has
Vermont Lamuoille Lamaile County Sheift Y IPendr'ng_ o " 04/26/02 11/22/02 commenced. .
. : System functionality confirmed wiVerizon in 002, deployment has
vermart Muniple Shelburne Pokce: Depl. ¥ Pendin | i 04/26/02 1772202  commenced {
L.remng L1 ! red . N R -
P i ; Systern functionaiity confirmed wiverizon in 002, deployment has
venmoni | muipie venrant Staie Police-Williston v |Pending o Daiz02 | 11/22/02 commenced. ]
N ';Svmm functipnality confismed wiverzon in Oal2, dephuynnem has
vermonl Rutand veman Siate Polce Rutiand ¥ |F'Endmg | " 04/26/02 11/22/02 ‘commenced.
N T ! - i System I'uni'ﬁunalify_oo_ﬁ}lr.med @K}?ra;?ﬁmﬂz deplcivrT\eHI’has
Vermoni___[Waghingian Monlpelier Fubce Dep |ty ] ' 1t | oaeop | 112207 commenced ) - ]
! i System funclonality confirmed wiVerizon in OCt02, deploymenl has
Veimont Windsor Harttord Palice Dept Y Pendiry 1 04/26/02 11/22/02 commenced
, e 1 P
;. | System tunclionality confirmed wiverizon in Ocid2, deploymenr hasg ‘
varmont Windsor Sprirgfied Police Dept. _ ¥ lPenging | " 04/26002 | 11/22/02 commenced. _ . .
" Polioe R ] ‘ - System functionality confirmed wiverizon in Oc0Z deployment has
vermon! Windsor ermont Stale Police-Rockingham v |eonang ! 1 042602 | 1122402 icommanced
i . ! Sysiem luncucnality corfirmed w/Sprint m OGOZ, deploymea has :
Virginia Albemarie Charlorteseile-UVA-Albemanie City £CC ¥ |Pending | | H 08121101 121302 5 = i . . 7‘]
Virginia Frederick Winchester Commun. Cu. N On-Hok It 06/22/01 Awailing PSAP equipment ! sahware upgrade in oider to proceed N
g LooeeRed o - - ng o 3 = T
. Sysiem lunctionaity confirmed wiVerizon in Ocid2, geployment has
virginia Fredesick Dept. of Public Safety Commun. v "“F'Bnding T 0622101 | 12720002 icommenced. ) ] o
Lynchburg Emerge ney Commun. Crt ! [ System fundianaiity confirmed w/Verizon in Oct02. depyment has
Virginia Lyncnburg City ynenbLrg Emergency Lommun. ¥ iPendng | 1 0311402 | 12/20/02 ' commenced o ~
Martinsville-Henry County §11 Communigalions System lungiignality confirmed wiSprind in Qt02, deploymem has
Virginia Hen Center ¥ [ Panairy i1 07722102 11/22/02  :commenced.
Ird — e ] d- . I
System lunctionality confiimed wVerizon in Octd2, deployment has !
virginia Fittsylvaria Pitsylvania Gounty Dept of Emerg. Mg: v Pendng || b 010102 | 71/22/02 commenced. o
Virginia Roanohke City of Roanoke Commun, . |On-Hold 1 09/20/01 | Aveaiting FSA?_ equipmen! i sunw_a_r_e upgrave in order 1 proceed o
Virginia _ [Roanoke Salem Pollce Dapt. Y lumpiernenias 1 | 1 0306102 ez | |




